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Executive Summary  

Contributing to the Government of India’s National Deworming Day (NDD) efforts, the 
Government of Tripura conducted the fourth round of National Deworming Day (NDD) in 
all eight districts on February 10, 2017, followed by mop up day on February 15, 2017, 
targeting all children in the age group of 1-19 years.  In this round, the state dewormed 
10,48,719 children in the target age group. This achievement is an outcome of exemplary 
leadership from the Department of Health in coordination with the Departments of 
Education and Social Welfare and Social Education. Evidence Action provided technical 
assistance to the program through funding support received from Children’s Investment 
Fund Foundation (CIFF) and Dubai Cares. 
Table 1: Key Achievements of National Deworming Day February 2017 
Indicators   Census 

target  
Program 
target  

Targets as 
per 

coverage 
report* 

Coverage         
  

Total number of districts implemented NDD 08 08 08 08 

Total number of blocks implemented NDD 58 59* 59* 59* 

Number of schools reporting coverage 4845 4845 4847 4816 

Number of anganwadis reporting coverage 9911 9911 9874 9864 

Number of enrolled children 
(classes 1-12) who were 
administered albendazole on 
NDD and mop up day 

Government 
Schools  

 
6,87,487 

 
6,86,125 6,86,139 6,14,121 

Private 
Schools 

 
1,01,659 

 
81,331 81,385 64,948 

Number of registered children dewormed (1 to 
5 years) at anganwadis on NDD and mop up 
day 

 
3,07,435 

 
3,29,533 

 
3,29,533 

3,08,740 
Number of unregistered children dewormed (1 
to 5 years) at anganwadis on NDD and mop up 
day 

 
 
36,490 

 
 
27,461 

 
 
17,660 13,409 

Number of out of school children (6-19 years) 
dewormed on NDD and mop up day including 
children in other category (Industrial Training 
Institutes, poly techniques, 
Vocational/colleges, informal educations and 
others) 

 
 
 
 
 
1,57,111 

 
 
 
 
 
41,472 

 
 
 
 
 
57,471 

 
 
 
 
 
47,501 

Total number of children dewormed (1-19 
years)  

 
12,90,182 

 
11,65,922 

 
11,72,188 

 
10,48,719 

* Source: Report submitted by NHM Tripura to Government of India on April 3, 2017 (Annexure A) 
 

Evidence Action provided technical assistance to the Government of Tripura for the 
successful implementation of NDD in February 2017, incorporating learnings from the 
previous rounds to guide program planning. State’s commitment towards the program was 
reflected in efforts to leverage existing platforms utilized by NDD and converging with 
Weekly Iron and Folic Supplement (WIFS) and National Iron Plus Initiative (NIPI). In an 
effort to include migrant population, all eight districts arranged temporary NDD booth in 
brick kilns areas to reach out of school children (Annexure B). Of 6065 targeted migrant 
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children, 5152 were dewormed while data from District Dhalai and West Tripura could not 
be retrieved.  

1. Program Background 
1.1 Benefits of Deworming  
A large body of rigorous scientific evidences from around the world provides a strong 
rationale for mass deworming1

  in places where prevalence of Soil-Transmitted Helminths 
(STH) is 20% or higher 2  using existing platforms of schools and pre-schools. Worm 
infections pose a serious threat to children’s health, education, and productivity. Some of 
the benefits of deworming are shown below in Figure 1.  
 
Figure 1: Benefits of Deworming  

 

1.2 State Program Background: Tripura  
The State implemented the NDD program in Tripura as per the GoI NDD operational 
guidelines. Key milestones are shown in Figure 2 below, and more information on NDD is 
provided in Section 2. 

Figure 2: Tripura NDD Roadmap 

                                                           
1 http://www.povertyactionlab.org/publication/deworming-best-buy-development 
2 “Helminth control in school-age children- A guide for managers of control programmes”: WHO, 2011 



6 
 

 

In early 2016, STH prevalence survey conducted by Evidence Action showed that 
prevalence of any kind of STH among school-aged children in Tripura state is 
approximately 60%. In accordance with the World Health Organization’s guidelines and 
GoI notification the state is implementing the  biannual round of NDD. 

2. About National Deworming Day  
 
Figure 3: NDD Program Highlights 

 

3. State Program Implementation 

3.1 Policy and Advocacy 

Effective implementation of a program of such scale requires intensive stakeholder 
collaboration at each administrative and implementation level. The Key highlights of 
interdepartmental collaboration are shown in figure 4 below.  

NHM, Tripura led three preparatory meetings with stakeholder departments –   Social 
Welfare and Social Education, Education and Health on November 14, 15 and 16, 2016 
respectively.  The first two meetings were chaired by Member Secretary and the latter by 
Mission Director, NHM. Key findings, challenges and gaps from the previous round were 
discussed with each stakeholder and based on the data presented during the meeting 
emphasis was placed on enhancing planning for August 2017 NDD round.  

The State Coordination Committee meeting was held on December 16, 2016 under the 
chairmanship of Principal Secretary, Department of Health and Family Welfare, with 
participation from stakeholder departments to take critical decisions for NDD planning and 
implementation. As deworming also contributes in controlling anemia so the state decided 
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to leverage the NDD platform and subsequently a convergence strategy was developed to 
strengthen WIFS program to combat anemia, which has high prevalence at 48.3% among 
children of 6-59 months as per NHFS-43. The implied strategy was intended to raise 
awareness among stakeholders on need of deworming and to tap robust supply systems for 
distribution in WIFS program. Further, as improved sanitation and hygiene practices 
among children are a long term behavior change required to break the worm infestation 
cycle, therefore, as part of its convergence strategy state decided to run a dedicated 
campaign to promote sanitation and hygiene practices among children during the NDD 
round. Items such as nail cutter and liquid soap were distributed to each government and 
private schools and anganwadis across the state by Department of Education and Social 
Welfare & Social Education respectively to spread awareness on hygiene practices with 
greater visibility and practice during NDD. (Annexure C) 
 
Principal Secretaries of Health, Education and Special Secretary, Social Welfare & Social 
Education signed and issued a comprehensive joint directive for all concerned officials of 
stakeholder departments on January 10, 2017. The directives led emphasis on private school 
participation in the implementation of NDD Feb 2017 to facilitate benefits of deworming to 
reach all children (Annexure D). 

At the district level, District Magistrate from each district issued a letter to all private 
schools for participating in NDD. A separate meeting for all private schools chaired by 
District Magistrates was held in all districts. Further, to engage migrant children who are 
out of school, a letter from department of health on arranging temporary booth was 
circulated to all Medical Officers on February 8, 2017. 

The state nodal officer participated in the National Review Meeting on December 23, 2016 
organized by the Ministry of Health and Family Welfare, GoI with support from Evidence 
Action.  

Figure 4: Efforts towards Stakeholder Collaboration and Convergence 
 

 

                                                           
3 http://rchiips.org/NFHS/pdf/NFHS4/TR_FactSheet.pdf 

NDD Feb. 2017 Preparatory  
meeting  with Stakeholder 
departments (Nov.14-16 )

• Discussion on gaps and  
challenges

• Dissiminate key findings 
of independent monitors

State Coordination Meeting 
(Dec.16)

• Review of NDD August 
2016 acheivement and 
challenges

• Discussion on state 
convergence strategy

• The state decided to 
leverage the NDD 
platform for 
strengthening the WIFS 
program 

• Assessment of state’s 
preparedness for Feb. 
2017 round

Issuance of 
comprehensive joint 

directive by PS of three 
stakeholder department 

• Clear roles defined for 
each stakeholder 
department as per state 
convergence strategy

• Inclusion of private 
schools reiterated 

• Role of District 
Magistrates defined

State & National level 
video conference on 
NDD preparedness 

• Review NDD 
preparedness at State 
and district level

• Letter issued to all 
District Magistrates for 
ensuring coverage of all 
private schools in NDD



8 
 

First State-level video conference on NDD preparedness was conducted on January 2, 2017. 
Subsequently, NDD was included as one of the agenda item for state’s routine weekly video 
conferencing with the Districts. MD, NHM, state nodal officer, participated in the National 
Level Video Conference (VC) held on February 2, 2017 to share status update on NDD 
preparations.  
Taking note of a national level initiative MD, NHM requested the Panchayati Raj 
Department to extend their support to strengthen community mobilization efforts for NDD 
implementation in the state. As an outcome a directive was issued to all administrative 
units under the department to convene special gram sabha between 1- 9 February 2017 and 
discuss NDD, deworming and its benefits, importance of hygiene practices such as hand 
washing and regular nail cutting. (Annexure E).  

3.2 Program Management 

Evidence Action provided technical assistance through state based team, one office 
assistant and one tele-caller (at state-level). The state team assisted in program planning 
and also coordinated with stakeholder departments to share real time updates on program 
implementation and facilitate corrective actions from the respective government 
departments. Figure 5 gives an overview of the information flow between the Evidence 
Action team and district and block government officials. Evidence Action drafted an 
operational plan for NDD February 2017, which was finalized by the State nodal officer and 
shared with the stakeholder departments after approvals from NHM.  

Figure 5: Evidence Action Facilitates Corrective Actions   

 

3.3 Drug Procurement, Distribution, and Management of Adverse 
Events  

a) Drugs Procurement:  Taking the learning from the last round, drug procurement plan 
was streamlined in advance in which the state actively reached out to GOI for support in 
the supply of drugs in this round. The state requested for 14,50,000 and received 14,16,200 
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albendazole tablets (400 mg) under WHO drug donation program from the Ministry of 
Health and Family Welfare to cover children of 1-19 years in all eight districts based on the 
determined targets. Evidence Action supported state in coordination with the Kolkata 
based Government Medical Store Depot (GMSD) for timely supply of drugs to the state so 
that further testing and supply to the districts could be ensured on time. The drugs were 
tested at state drugs testing laboratory prior to its distribution to Districts.  

b) Drug Logistics and Distribution: The Department of Health ensured bundling of these 
NDD kits4 at district level, which included drugs and all program materials, such as training 
handouts, IEC materials, and reporting forms. Replenishment of IFA tablets and syrups for 
four weeks were also part of the NDD kit to government schools and anganwadis with an 
aim to strengthen ongoing WIFS program. 

Evidence Action developed district and block wise drug bundling and distribution plans 
(Annexure F) to streamline integrated distribution NDD kit to schools and anganwadis.  
Evidence Action supported the state department in tracking drug availability at district and 
block through tele-calling and provided timely updates to enable officials to undertake 
corrective actions. 

WHO donated drugs consist of 200 tablets in each sealed jar. As state has substantial 
number of schools and anganwadis with enrollment of children less than 50. Therefore, to 
avoid wastage and spoilage of drugs, the state adopted a strategy to repack 50 tablets in 
plastic pouches. MD, NHM issued a directive to enable districts for local procurement of 
plastic zip pouches and ensure adequate hygiene during repackaging of drugs before 
including them in NDD kit.  Annexure G 

c) Adverse Event Management: To address any incidence of adverse events, the state 
adapted adverse event management protocol from NDD operational guidelines. One serious 
adverse event was reported during NDD February 2017 round and was hospitalized in block 
Gournagar of Unakoti District.   

d) Drug recall status: Evidence Action supported the state government in tracking leftover 
and unused sealed jars of albendazole tablets at the districts. The leftover drug status for 
all eight districts is presented in the table below.  

Table 2: Status of Drug Recall 

 

The department of health will be directing districts to use the packed jars in the upcoming 
August 2017 round as per drug safety recommendation Annexure H. 

  

                                                           
4 NDD kits includes drugs, IEC materials such as posters and handbills and reporting formats. 

Total Sealed Albendazole Tablets Jar left at Districts post NDD 105 

Albendazole tablet inside the sealed jar (105 *200) 21,000 
Loose albendazole tablets 1,46,952 
Total albendazole tablet available sealed jar and loose 1,67,952 
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3.4 Public Awareness and Community Sensitization  

The state adapted the NDD IEC resource kit as uploaded on NHM website of GoI developed 
by Evidence Action. Besides printing of NDD IEC materials, such as, posters, banners and 
community handbills, the state printed three types of posters that covered importance of 
hand washing, nail cutting, reducing anemia, improving sanitation and hygiene, which were 
disseminated further to districts and blocks for further dissemination.  The state undertook 
mass and mid-media activities like flash advertisement on local TV channels, broadcasting 
radio jingles, and newspaper advertisements to generate awareness on NDD and its 
convergence with WIFS. The state also used social media platforms like Facebook and 
WhatsApp groups for creating awareness on NDD. During February 3 to 14 the Health 
Department posted 11 infographics, photos, and countdown videos via the NHM Facebook 
page. Evidence Action developed and shared the content for social media, which was 
customized and used by NHM. This is the first time that Tripura has engaged in any social 
media activity vis-a-vis NDD.  

On February 7, state organized a press sensitization meeting to educate media personnel on 
the importance of NDD, deworming benefits to children and the reasons for adverse events, 
which was chaired by MD, NHM. The meeting was attended by 45 participants including 
media personnel (print and electronic) and government officials, who were oriented on the 
importance of the program, benefits of deworming, reasons for adverse events and other 
key points. Evidence Action provided media kits that included presentation, fact sheets, 
NDD briefs, and state specific program information. There was detailed media coverage in 
leading newspapers that surely contributed in generating larger awareness for the program.   
 
Evidence action with the state reached out to telecom service providers i.e. Aircel & 
Vodafone to use their platform to widely disseminate community awareness messages on 
NDD. Evidence Action facilitated and participated in meetings, and drafted specific SMS to 
send to subscribers through these mobile service providers. A total of 10,44,498 NDD 
awareness messages were sent by these private telecom providers. 
 
At the national level, there was extensive engagement on the media campaign wherein GOI 
spent INR 5,65,56,8005. Additionally, GOI also actively uploaded content on the social 
media (Facebook, Twitter). For a campaign based program, it is crucial that all stakeholders 
leverage the platforms at their end for enhanced community awareness and greater program 
impact. (Annexure – both GOI IEC budgets file, state specific plan in Annexure I) 
The state uploaded deworming related material developed by Evidence Action on the 
website of department of health for creating awareness among the web users. 
  

                                                           
5 DD national relayed the NDD 30 second spot eight times a day from February 6  to 13, 2017. DD Agartala broadcasted the 

30 second spot six times a day for eight days during the same time period as DD National. News Live, DY 365, Rang, 
Ramdhenu, Assam Talks 24X7 are private news channels that cover the entire north east area. The 30 sec TV spot was 
broadcasted for a total of 63 times for 10 days on these channels. Prasar Bharti regional channels for Tripura also relayed the 
30 sec radio spot, three times a day, for eight days from February 6 to 13, 2017.  

 

http://health.tripura.gov.in/de-worming-day
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Figure 6: NDD Feb.2017 IEC Campaign Activities 

 
 
IEC Assessment  

In order to continue to improve awareness and community mobilization activities in each 
round, Evidence Action carried out a NDD communications campaign assessment from 
May to August 2016 in Bihar, Telangana and Maharashtra. The assessment was designed to 
understand how target groups perceived the various components of the campaign.  

The findings and recommendations were presented at the National Review Meeting in 
December 2016 and must be  included by NDD participating states for robust campaigns in 
in future rounds. More details on specific findings and recommendations from the 
assessment can be found in Annexure J. 

3.5 Training Cascade 

a) Training and Distribution Cascade: As per the NDD operational guidelines, a training 
cascade was implemented from December 30, 2016 to February 4, 2017 across all eight 
districts and 59 blocks. A total of 4,790 government, private school’s teachers and 
headmasters, 7,206 ASHAs, were trained prior to the round. The accurate number of 
anganwadi workers trained is not available in state coverage report because of discrepancy 
in reported figure. The state health department printed and facilitated, bundling of NDD 
kits for distribution to teachers and anganwadi workers during block level trainings.  As 
part of integrated distribution, albendazole tablets were not distributed in the NDD kit in 
around 40% of the block trainings due to absence of proper storage facilities at schools and 
anganwadis to store tablets in pouches. Therefore, the department of health facilitated 
separate distribution of drug in schools and anganwadis at some blocks6.  

                                                           
6 Information on number of blocks level drug distribution is not available at the State office.   



12 
 

b) Training Resources: Department of Health printed training resources including 430 
flipcharts, 5,500 handouts for schools, 10,750 handouts for anganwadis and 8,000 leaflets 
for ASHAs. Evidence Action assisted in drafting the Training and IEC material bundling 
plan as per the Block’s requirements, enabling materials to be efficiently transported to all 
districts before commencement of training. 

c) Training Reinforcement: Evidence Action supported the reinforcement of key trainings 
messages among program functionaries through sending bulk SMS. Customized messages 
prior to mop-up day based on the gaps observed on NDD were also sent to all frontline 
workers of three stakeholder departments by using NIC & Evidence Action managed SMS 
portal. Details are captured in table below: 

Table 3: Details of SMS Training Reinforcement Messages Sent  

SMS sent by Total SMS sent 
Evidence Action 6,65,622 
NIC 50,000(approx.) 

 

To this effect, Evidence Action sent 6,65,622 out of which 6,65,432 SMS (99%) were 
delivered. The reason for high delivery rate of SMS sent by Evidence Action is use of filtered 
contact database of functionaries. It is important that government stakeholders leverage 
their existing platforms for sending SMS for greater program impact and sustainability. 
 

d) Training Support:  Evidence Action developed a PowerPoint presentation to be used 
during the state-level training, provided kits to participants consisting of the NDD and 
coordinated for logistical arrangements.  

Evidence Action facilitated District level training by developing a power point presentation 
to be used during trainings and made regular follow up calls to facilitate scheduled trainings 
to be conducted as per the timelines.  For training quality assurance, Evidence Action 
conducted training monitoring of 24 block level trainings. The Department of Health was 
briefed on the observations highlighting key messages, which needed to be reinforced at 
the remaining Block level trainings. Real time recommendations based on these 
assessments were shared with the Department of health to improve remaining block level 
trainings. (Annexure k). Some of the key findings are below: 

• It was observed that participants joined the training late at the Blocks. 
• Out of 19 Master Trainers, 18 used NDD flipchart in trainings to orient the 

participants. 
• In Bishalghar, Jirania and Bamutia block level trainings, there were limited 

discussions regarding convergence of NDD, NIPI and WIFS program. 

• Importance and benefits of NIPI and WIFS program were not discussed in more than 
50% of training. 

• Participants in Kumarghat and Silachari block level training were not informed that 
a child of 1 to 2 years should be given half of a crushed albendazole tablet with water. 
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• Participants in Bamutia, Silachari, Dasda, Poangbari and Hrishyamukh block level 
training were not informed that a child who is sick or under other medication should 
not be given deworming tablet/IFA tablets/syrups. 

 

4. Monitoring and Evaluation  

Monitoring, learning and evaluation is a key component of Evidence Action’s technical 
assistance to the government and enables an understanding of the extent to which schools, 
anganwadis and the health system are prepared for implementing the NDD effectively. This 
includes assessing the extent to which deworming processes are being followed, the extent 
to which coverage has occurred as planned and to make mid-course correction to improve 
program performance.  

 
4.1 Process Monitoring  
Evidence Action conducts process monitoring through telephone monitoring and cross 
verification, including physical verification through field visits by its staff and trained 
independent monitors. 
  
Tele-calling and Follow up Actions: Evidence Action assessed program preparedness 
prior to NDD through tele-calling that tracked the status of training, delivery and 
availability of drugs and IEC materials at the district, block, school and anganwadi levels. 
Tele-calling used pre-designed and standardized electronic tracking sheets to capture the 
gaps in field implementation, as gathered from the telephonic follow ups. These tracking 
sheets were shared with the state government on a daily basis to enable them to take rapid 
corrective actions as necessary, such as issuing departmental directives, holding a video 
conference to coordinate with officials, or sending reinforcement messages through SMS. 
  
Of 9,406 phone calls made during December 2016 to March 2017 including follow up calls, 
7992 calls (90%) were successful.  

Monitoring by Independent Agency: Evidence Action supported the government in 
assessing the processes and performance of the NDD program by hiring an independent 
survey agency, Market Xcel Data Matrix Private Limited, whose trained monitors observed 
implementation on NDD and mop-up day. The findings were shared in real-time with state 
government officials on the day of visits to enable immediate corrective actions. 
 
 
4.2 Assessing Treatment Coverage 
Activities carried out during February 2017 round of NDD in Tripura, included coverage 
validation to gauge the accuracy of reported treatment coverage.  
 
Coverage Validation: Coverage validation is an ex-post check of the accuracy of the 
reporting data and coverage estimates. In this exercise conducted during NDD February 
2017 round, a total of 400 randomly selected schools and 400 anganwadis were visited. 
Coverage validation data was gathered through interviews with anganwadi workers, 
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headmasters/teachers, and a sample of three students from three randomly selected classes 
in each school. Additional data was gathered by checking registers and reporting forms in 
the schools and anganwadis. These activities provided a framework to validate coverage 
reported by schools and anganwadis and to estimate the level of accuracy in the data by 
comparing the recounted numbers (based on the documentation available in schools and 
anganwadis) with numbers in reporting forms.  

Coverage Reporting: Government of India provided the state with 68 user IDs and 
passwords for NDD mobile/ web application to be used at all blocks and districts for the 
purpose of coverage reporting. All blocks submitted coverage report to districts. The state 
has a pre-decided target of 11,65,922 children and while reporting coverage it deviated to 
11,72,188 because later on State decided inclusion of brick kilns migrant population in their 
target, which increased the target while coverage reporting. 
 
4.3 Key Findings of Process Monitoring and Coverage 
Validation  
Process Monitoring findings highlight that 92% schools and 98% anganwadis attended 
training for the recent round of NDD and around 99% of schools and anganwadis conducted 
deworming either on NDD or mop-up day. Coverage validation findings also reflected that 
99% of schools and 100% of anganwadis dewormed children during NDD or mop-up day 
(Annexure L). 

 
Of the schools and anganwadis visited, around 95% and 97% respectively received NDD 
posters and banners. However, integrated distribution of NDD kits7 was comparatively 
lower for both schools (64%) and anganwadis (68%). This shows that only two third of the 
schools and anganwadis who participated in the trainings, received all materials 
(albendazole, banner/poster and handout/reporting forms) in the trainings which clearly 
indicates inefficient integrated distribution in all the trainings. In particular, drugs were 
not the part of the kit because of repackaging strategy adopted by state. The materials were 
distributed individually to remaining schools and anganwadis, thus increasing the costs 
incurred on logistic and also posing a risk on the availability of the materials prior to the 
round. Around 60% of schools and 50% of anganwadis received training reinforcement 
messages through SMS. Awareness on the possible adverse events, and adverse event 
management practices was fair among teachers and anganwadi workers. Around 63% of 
teachers and 57% of anganwadi workers reported the possibility of any adverse event 
among children after administration of albendazole tablets. Out of total, more than half of 
the teachers and anganwadi workers were aware about processes for management of 
adverse events like laying down the child in open/shaded place or giving ORS/water. 
 

                                                           
7Integrated distribution of NDD kits includes albendazole, banner/poster and handout/reporting 
forms and provided to schools and AWC during the trainings. 
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Around 76% of sampled private schools (N=128) reported being trained for NDD. All private 
schools (100%) received sufficient drugs for deworming, 76% had received a 
banner/poster, handouts and reporting forms. SMS related to NDD were received by only 
27% of private schools teachers/headmaster. This shows that only drugs were made 
available to the schools and other component of NDD kit were not provided to schools. 
Around one fourth of the schools didn’t attend training, which is a crucial aspect of program 
for receiving necessary knowledge and materials through integrated distribution.  

Table 4: Key Findings from Process Monitoring and Coverage 
Validation 

 

 

                                                           
8 These indicators are based on small samples, therefore, precautions should be taken while interpreting the 
results as these are not representative of all private schools in the state 
9  Correct recording protocol includes schools where all the classes put single tick () on NDD and double tick 
() on mop-up day to record the information of dewormed children 
10 Ratio of recounted value of the dewormed children to the reported value. This calculation is based on only 
those schools (n=293) and anganwadis (n=322) where deworming was conducted and copy of reporting form was 
available for verification.  
11 Proportion of over reported dewormed children against total verified children in schools and anganwadis.   

Indicator School 
(%) 

N Anganwadi 
(%) 

N 

Received SMS for current NDD 
round 

60 160 50 159 

Attended training for NDD 92 160 98 159 
Integrated Distribution of 
albendazole tablets and IEC 
materials 

64 160 68 159 

Schools/anganwadis conducting 
deworming 

99 400 100 400 

Children consumed tablet 100 1,185 Not 
Applicable 

Not 
Applicable 

Followed correct recording9 protocol 61 397 81 400 
Copy of reporting form was 
available for verification 

74 397 81 400 

State level verification10 factor 0.63 32,944 0.92 11,093 
State level inflation11 rate 58 20,810 9 10,171 
     
Estimated NDD coverage based on 
government coverage data 

56 - 84 - 

Estimated NDD coverage based on 
school attendance 

82 - Not 
Applicable 

Not 
Applicable 
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Figure 8:  Snapshot of M&E Activities 

Convergence Strategy: The state decided to leverage the NDD platform for strengthening 
the ongoing WIFS program and include replenishment for four weeks in NDD kit. 
Additionally, state also decided to run a dedicated campaign to promote sanitation and 
hygiene practices among children during NDD. Accessories to complement the campaign, 
such as nail cutter and liquid soap were supplied to each government & private schools and 
anganwadis across the state.  

 As required by the NHM, Evidence Action designed monitoring tools to gauge success of 
state’s convergence strategy to leverage NDD platform in delivering services for ongoing 
program, which was approved by the MD, NHM. Key findings reveal that three fourth of 
schools and two third of anganwadis, out of total sampled, were orientated during training 
on IFA tablet administration. Around 87 % of school and 82% of anganwadis were aware 
on the correct steps of hand washing. Out of total sample, more than 90% of school and 
anganwadi children washed their hands and cut their nails before albendazole 
administration on NDD and mop up day.  The possible reasons for high indicators are 
proper dissemination of correct messages during block trainings and dedicated printing of 
IEC materials to converge with NDD program effforts.  

Snapshot of M&E activities

I. Telephone Monitoring and Cross Verification

• Telecalling conducted across 59 blocks in 08 districts of the state 
• 7,992 successful calls made during December,2016-March, 2017
• 2,801 calls to health functionaries incluidng district and block level officals and  ANMs
• 2,501 calls to WD&CW department (district, block level offcials, Lady Supervisor, and AWW)
• 2,690 calls to education department (district, block level officials, government and private schools)

II. . Training Quality Assesment

• Total 21 monitoring visits by Evidence Action staff were made in selected schools and anganwadis
• NDD monitoring checklist given in NDD implementation guideline was administered
• Real time findings on key indicators were shared with the stakeholders on NDD and mop-up day

III. Field Monitoring Visits

• A total of 24 block level training quality assesment was done using standard format.
• In addition indepth interview of one participant was conducted from each block level training.

IV. Process Monitoring by Independent Monitors

• Process monitoring was conducted in all 08 districts on NDD & mop-up day
• 80 trained independent monitors from a third party agency, hired by Evidence Action, visited 160 schools 
and 160 anganwadis

• Data was collected electronically using Tablet PC (CAPI) as per the tools developed by Evidence Action
• Real time findings on key indicators were shared with the stakeholders on NDD and mop-up day

V. Coverage Validation by Independent Monitors

• Coverage Validation was conducted in all 08 districts post mop-up day during February 21-28, 2017 
• 80 trained independent monitors from a third party agency, hired by Evidence Action, visited 400 schools 
and 400 anganwadis



17 
 

Coverage validation data revealed that 61% of schools and 62% of anganwadis followed 
correct recording protocols for the number of children dewormed. Around 8% of schools 
and 15% of anganwadis did not adhere to any recording protocol. 87% of anganwadi 
workers did not have a list of unregistered preschool-age children and out-of-school 
children (62%) because of no involvement of ASHA as per the NDD guidelines. The possible 
reason could be lesser orientation of ASHA on their expected role in NDD during block 
training. Out of total schools and anganwadis conducted NDD copy of reporting form was 
available in 74% of schools and 81% of anganwadis as they were instructed to retain a copy 
as per NDD guidelines. In addition, the findings indicate high inflation (58%; verification 
factor of 0.63) for enrolled children against the treatment figures. Similarly, the state-level 
inflation rate was 6% (VF=0.94) for anganwadi registered children and 24% (VF=0.80) for 
out-of-school children. The high inflation rate indicates lack of proper documentation and 
aggregation errors in reporting of children dewormed at schools and anganwadi. 

The state government reported 89% coverage in school and 91% in anganwadis. Through 
coverage validation, attempts were made to understand the maximum number of children 
that could have been dewormed in the schools and anganwadis. Coverage validation 
findings suggest that on an average, we could verify 63% of treatment figures reported by 
schools and 92% for anganwadis. Applying these verification factors to respective 
government reported coverage, it is estimated that 56% (63% of 89) children could have 
been dewormed in the schools and 84% (91% of 92) in anganwadis.  

Further, we also estimated NDD treatment coverage in schools considering maximum 
attendance of children on NDD dates. Coverage validation data showed that 99% of schools 
conducted deworming on either NDD or mop-up day, maximum of 84% of children were 
in attendance, 99% of children received albendazole tablet and 99% of them reported to 
consume albendazole tablet under supervision. Taking these factors into account, 82% 
(0.99*0.84*.99*0.99) of enrolled children could have been dewormed in the schools.  

The detailed tables with process monitoring results and coverage validations are attached 
herewith. 

4.4 Trend of Key Indicators over the Rounds 

Fig 9: Comparison of Training Indicators for School/Anganwadi 
August 2016 and February 2017 Round 
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To understand the changes in selected indicators from NDD August 2016 to NDD February 
2017 round, which are presented in above graph. Data in figure 9 shows that two percentage 
point decline in training of headmaster/teacher and improvement by two percentage points 
for anganwadi worker from NDD August 2016 to February 2017. Lack of information about 
date/venue of NDD training or busy in other official work were the main reasons for 
headmaster/teachers not attending the training. Findings also reflect block functionaries 
were not sensitized on the necessity of attending trainings for each round. It is crucial that 
all block level trainings are completed as per the schedule and minimum a week in advance 
to the NDD date (if delayed from training schedule) leaving sufficient time for the teachers 
to train other teachers in the schools and also for teachers and anganwadi workers to 
mobilize community and spread awareness on the program. Though training reinforcement 
SMS were sent for alerting training dates for district and block level. The percentage of 
SMS received is slightly increased but there is scope of improvement. However, contact 
database continues to be challenge impacting overall delivery of the SMS to the teachers, 
anganwadi workers. The indicators of participation in trainings are high so further efforts 
could be made in better planning of training dates and disseminating correct training 
messages during block trainings. 

Fig 10: Comparison of Key Indicators in Schools during August 2016 
and February 2017 Round 
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 Fig: 11 Trend of Key Indicators in Anganwadis during August 2016 
and February 2017 Round 

 

All the sampled anganwadis and schools received sufficient drug for NDD February 2017. 
Trend in Figure 10 and 11 depicts improvement for all indicators in schools and anganwadis 
except following reporting protocol possibly because of continued efforts of government of 
Tripura in facilitating timely communication to districts with support of Evidence Action 
as its technical assistance partner.  

The declining indicator of following correct reporting should be a reason of concern for the 
state and possible reason behind its fall could be limited reinforcement of information on 
criticality of following reporting protocol during block trainings. The trend also shows 
decline in received handout/reporting form in anganwadis, which could be because of its 
limited availability and it may not be a part of NDD kit and if situation remains so then it 
might create an impact while reporting coverage for forthcoming rounds. 

5. Recommendations 
  
It is critical to conduct consistent high coverage program every six months across the state 
to bring down prevalence and to slow the reinfection rates.  Therefore, continued efforts 
need to be made towards high quality program twice a year. Reaching out to the last child 
will be crucial to bring impact. Below are few recommendations to be implemented in 
forthcoming rounds: 
 

• Promote strengthening of private school engagement through participation of their 
representatives in Steering Committee Meeting at state and district level 
coordination committee meetings, and special meetings called by district and block 
education officers. The State must reach out to the District Magistrates at least two 
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months in advance intimating them about the program and the key support areas 
required from their end for the program to have better reach to all children.  
Engagement of Education department to write and engage with private schools and 
their associations at district and state-level in a timely manner will be essential. 

• Department of health should take lead in enhancing collaboration with  Education 
and Social Welfare and Social Education department for identification of 
unregistered children (1-5 years) in anganwadis. The social welfare and social 
education department should identify such children by door-to-door survey in 
community prior to determination of targets and the listing be available for ASHAs 
to mobilize. 

• During coverage validation it was found that a substantial number of anganwadis 
did not have a list of unregistered preschool-age children (87%) and out-of-school 
children (62%).To extend deworming benefits to unregistered children of 
community, regular orientation of ASHA workers on their specific role in 
community mobilization through existing platforms would be vital for 
implementing future rounds. State ASHA cell’s representative should be invited in 
SCM and post discussions, a letter to district’s ASHA cell should be sent detailing 
the expected role of ASHAs during NDD implementation. Additionally, state needs 
to update contact database of ASHAs so that training reinforcement messages are 
being successfully delivered to them 

• Findings of process monitoring shows integrated distribution was limited to 64% 
in schools and 68% in anganwadi respectively. Improvement in integrated 
distribution of drugs, IEC, and reporting forms through the training cascade should 
be improved for coming rounds. State at most of the places faced challenges in 
including drug as a component of kit because of repackaging of drug in pouches.  To 
improve this indicator, state should communicate round specific strategy to 
districts two months prior of NDD, which will ensure smooth integrated 
distributions still schools and anganwadis. State should align integrated distribution 
with block trainings, it will save duplication cost in ensuring distribution of one 
particular component of NDD kit. 

• As PMCV findings reveals only 60% of teachers and 50% of anganwadi workers 
received training reinforcement SMS there is urgent need by education and social 
welfare & social education department to update the contact database so that key 
information reaches teachers and anganwadi workers. However, indicator on SMS 
received trend over the past three rounds because of continuous updation exercise 
undertaken shows a substantial improvement in database of functionaries. The state 
should continue updating the contact database of its field functionaries. 

• Coverage validation data suggest that a greater emphasis on recording protocols 
during the training is likely to improve the quality of coverage data. Training and 
reinforcement messages sent through SMS need to increase focus on the importance 
of correct reporting protocols, maintaining correct and complete documentation. 
Additionally, trainers should ensure that teachers and headmasters understand the 
guideline to maintain a copy of reporting forms in schools and anganwadi so that 
the data available for coverage validation is more robust. Currently, SMS plan 
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consists of three messages on reporting protocal, which should be increased for the 
forthcoming round 

• State commitment towards improving hygiene practices with more extensive 
campaign should be continued in collaboration with Swachh Bharat Abhiyan to bring 
a sustainable impact in schools and community. 
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