
 

 

 
Sightsavers deworming programme, Guinea Bissau  
GiveWell schistosomiasis (SCH) and soil transmitted helminths (STH) project 
Year 4 annual report: April 2020 – March 2021 
Project name: Guinea Bissau GiveWell SCH and STH project 
Country: Guinea Bissau 
Start date: January 2017 
 

Project goal: The reduction in the prevalence and intensity of schistosomiasis (SCH) and soil 
transmitted helminths (STH) in school age children. 
 
Project Summary 

The GiveWell funded project in Guinea-Bissau has entered into Year 4 across six regions Bafata, 
Cacheu, Farim, Gabu, Biombo and Tombali.  
 
At the end of Year 3, there was a change of government in Guinea Bissau, which lead to a freezing of 
government bank accounts. This meant Year 3 STH MDA scheduled for one of the regions, Tomabli, 
could not be conducted and this MDA had to be pushed to Year 4.  
 
Year 4 was greatly affected by COVID-19 which forced all project activities to be suspended in March 
2020, as per WHO recommendation. At this point the government also introduced very strict 
restrictions on international and domestic travel, public transport, mass gatherings, non-essential 
services and schools and offices were closed. The Sightsavers Guinea Bissau office closed and staff 
worked from home. Staff from the NTD National Programme contracted COVID-19. COVID cases 
peaked between March to July in Guinea-Bissau, but restrictions began to ease with schools and non-
essential services reopening in September.   
 
The second wave of the COVID-19 started in early January 2021, with restrictions re-established. 
Cases are now declining in all regions, but some restrictions remain in place such as mask wearing and 
for domestic travel including limited use of public transport, negative test presentation within 72 hours 
of travel.  
 
As of 24th May, there have been 3,751 confirmed cases of which 68 deaths have been reported. 
Currently there are 182 active cases of COVID under treatment. On the 22ndMarch 2021, the High 
Commission for COVID-19 received 12,000 vaccine doses and in early April the vaccination campaign 
began across the country. 
 
Ascend West supported the national COVID-19 response. The project team worked with the MoH to 
identify the need and mitigation activities. With Ascend funding, Sightsavers supported the training of 
COVID-19 data managers in each region of the 11 regions in Guinea Bissau and the COVID rapid 
response team (6 team members in each of the 11 health regions). 
 
As part the restart of NTD activities for Ascend and Accelerate, Sightsavers distributed PPE and hand 
sanitisers to health workers and CDDs for their door to door activities. COVID awareness raising work 
was carried out, including; engaging the local press and community volunteers and elders and 
community radio broadcasts. These measures will also be carried out for SCH/STH MDA. 



 
In response to COVID-19, Sightsavers worked with various global partners to develop a rigorous five-
step review process for the resumption of project activities  known as the RAMA (Risk Assessment 
and Mitigation Process) The implementation of the new RAMA process lead to delays to the restart of 
MDA.  In September 2020, the MoH confirmed to Sightsavers that NTD project activities could 
continue. Due to a large stock of ivermectin tablets expiring in Guinea-Bissau in January 2021, the 
MoH prioritised the resumption of oncho/LF MDA by Ascend West to avoid skipping a treatment 
cycle and drugs wastage. The Ascend funded oncho/LF MDA was done region by region rather than 
simultaneously and was completed by 1st March 2021. It was not possible to complete MDA for all 5 
PC1 NTDs at the same time due to the capacity of the national NTD programme. 
 
Another contributing factor to the delay of Year 4 MDA was the investigation into the unauthorised 
withdrawal of funds from another NTD programme in June 2020 by a now ex minister for Guinea 
Bissau. Sightsavers takes allegations of any financial wrongdoing very seriously and was concerned to 
hear about the current arrest and detention of a former government minister in Guinea Bissau. This is 
an active police investigation so it would not be appropriate for us to comment further, but we stand 
ready to support the authorities in any way we can. 
 
Both factors culminated in the SCH/STH MDA being delayed to Q2 2021. 
 
The Guinea-Bissau country office and the MoH are currently developing and collating the 
documentation needed to complete the RAMA process. Sightsavers aims for the approval process to 
be finalised by the end of May for the resumption of activities to begin in June 2021. The rainy season 
begins in May in Guinea Bissau, with the heavier rains beginning in July, so we are aiming to start 
MDA as soon as possible and complete before the heavy rains in July and before schools close end of 
June/early July. 
 
Project output summary 

Output Indicator 
Year 4 
Target 

Year 4 
To date 

Treat school-age children 
between 5-14 years for SCH and 
STH through MDA 

No. of school-age children between 
5-14 years treated for SCH 

164,991* 0 

No. of school-age children between 
5-14 years treated for STH 

 43,835** 0 

* This target has been reduced. The reason being the 2017 Re-Mapping in Guinea-Bissau, showed the SAB (Autonomous 
Sector of Bissau – the capital of Bissau) no longer requires SCH MDA due to low prevalence. Therefore, SAB is not 
targeted to receive SCH MDA in Year 4. 
 ** This target has been reduced due to rounds of LF MDA resulting in incidental STH treatments in Bafata by Ascend 
West. 

Total number of school aged children treated: data to be provided after MDA 

 
Activity Narrative 
 
The project aims to deliver treatments to six regions that are endemic to SCH or STH. In Year 4, of 
these six regions, four (Bafata, Cacheu, Farim and Gabu) need treatment for SCH, and two (Biombo 
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and Tombali2) need treatment for STH. All activities, including MDA and CES, planned to take place in 
2020-21 have been postponed due to COVID-19 and also to the MoH’s prioritisation of oncho/LF 
MDAs. A contingency plan to deliver the activities in 2021 (project Year 5) has been developed. The 
Guinea-Bissau country office are in the final stages of RAMA approval for the resumption of project 
activities. The collated and developed documents include SOPs developed to ensure COVID-19 safety 
such a thorough the use of PPE for all field actors (MoH/SS staff, teachers and community volunteers) 
a security risk assessment with COVID-19 trends, an updated budget containing the additional 
spending for PPE and extra health messaging, and a letter of approval from the Ministry of Health. 
 
Sightsavers hopes that, following RAMA approval, MDA activities can commence in June 2021 with 
the CES taking place up to 6 months afterwards.   
 
During training staff, health workers, CDDs and teachers will all receive COVID-19 mitigation and 
safety training before any MDA activities take place. A pilot module of Gender Equity will be 
integrated into the training of trainers at regional level and the training of CDDs and teachers in Year 
4. Training sessions will take place outside where possible but when indoor venues are needed, good 
ventilation, social distancing and compulsory mask wearing is essential along with frequent 
handwashing and disinfection stations. Any community-based MDA will be done door-to-door to 
avoid mass gatherings and will be conducted outside. Attendees will be provided with PPE for the 
extent of their training.  
 
Social mobilization and community sensitization will integrate both MDA information such as awareness 
of treatments and good hygiene practices and COVID-19 measures. These sensitization materials will 
be distributed and broadcast one week before MDA activities. By also addressing COVID-19 the project 
can reinforce mitigation measures such as social distancing, mask wearing and handwashing promotion 
whilst also helping address and dispel any rumours or false information. 
 
Project output summary 

Output Indicator Year 4 
Target*  

Year 4 
To date 

1. Train health staff, 
community members and 
teachers to deliver SCH/STH 
MDA to schools and 
endemic communities 

No. of Teachers trained on SCH/STH 
MDA 

1,454 0 

No. of health workers trained on 
SCH/STH MDA 

285 0 

No. of CDDs trained on SCH/STH MDA 928 0 
No. of schools training at least one 
classroom teacher on school MDA. 

1,035 0 

2. Treat school aged children 
between 5-14 years for STH 
and SCH through MDA 

No. of school age children between 5-14 
years treated for STH 

43,835 0 

No. of school age children between 5-14 
years treated for SCH 

164,991  0 

No. of treatment coverage surveys 
conducted with data disaggregated by 
age group and gender and school 
attendance. 

1 0 

 
2 Bafata received LF MDA from Ascend West in Year 4 and STH MDA was scheduled to start once LF treatment had stopped. 
However, the LF TAS is needed before LF MDA can stop but due to delays the TAS has not yet been completed.  



3. Ministry of Health 
coordinates and supports 
targeted regions/districts to 
implement the National NTD 
Plan with focus on SCH and 
STH 

No. of advocacy meetings conducted 
with stakeholders on SCH/STH 
Interventions. 

1 0 

* As above, this target has been reduced. The reason being the 2017 Re-Mapping in Guinea-Bissau, showed the SAB 
(Autonomous Sector of Bissau – the capital of Bissau) no longer requires SCH MDA due to low prevalence. Therefore, SAB 
is not targeted to receive SCH MDA in Year 4. 

 
The SCH/STH MDA and trainings data will be shared with GiveWell once they are validated by the Ministry of 
Health.  

 
School vs community-based treatments 

Where possible, a hybrid school and community-based platform is used to deliver SCH/STH 
treatments in Guinea-Bissau. However, this year the project will deliver community MDA only, due to 
the delays caused by COVID-19 and other factors mentioned above. The RAMA and trainings (health 
staff and CDDs) will take several weeks before MDA can begin, by which time schools will be on 
vacation. Sightsavers will share community treatment rates with GiveWell once the Ministry of Health 
has validated the MDA data.  
 
Project monitoring and coverage survey activity 

Ongoing monitoring of COVID-19 mitigation compliance and project guidelines, as per the SOPs, will 
take place throughout the MDA and CES activities.  

Frequent communication will take place between supervisors and project staff via virtual meetings and 
WhatsApp groups during MDA delivery. All supervisors will be provided with a SOP checklist which 
includes COVID-19 to ensure compliance. Any supervisor or project staff reports with symptoms must 
isolate for the required time.  

A COVID-19 committee will assess the data trends and feedback to the national review and data will 
be submitted biweekly and four weeks post-MDA to determine the impact, if any, of MDA activities 
on COVID-19. 

Field visits will be limited but where essential, COVID-19 guidelines will be followed as per the SOPs 
and MoH. Where national travel is necessary, a negative COVID-19 result, taken within 72 hours of 
departure, must be presented. 

The Guinea-Bissau country office and MoH are in the process of developing and submitting the RAMA 
documentation needed for approval for the MDA and CES at the same time. With the CES scheduled 
for Q3 2021 and the results to be shared with GiveWell, once available. Training and implementation 
of the CommCare app will be used following recommendations and developments from previous 
years.   

 

 

 

 

 

 



Treatment coverage rates 

Outcome Indicator 
Year 4 April 2020 - Mar 2021 

Year 4 
Milestone 

Year 4  
To date 

% of all targeted people in targeted health zones treated with 
praziquantel for SCH (ultimate threshold at least 75%).   

75% - 

% of all targeted people in targeted health zones treated with at 
least one round of albendazole/ mebendazole against STH 
(ultimate threshold at least 75%). 

75% - 

% of existing schools in targeted health zones participating in the 
school deworming programme. 

80% - 

 

The treatment coverage rates for SCH and STH MDA will be shared with GiveWell once they are 

validated by the Ministry of Health.  

Key Successes 

• Completion of the RAMA and new SOPs, with the full participation of the MoH, is an 
achievement in light of the unprecedented challenge of the COVID-19 pandemic. This required 
the project team to adapt and be flexible in their approach. The support Sightsavers provided to 
the MoH to respond to the COVID-19 pandemic by strengthening its surveillance system 
helped to reinforce the trust and confidence in Sightsavers. 

• A pilot gender module has been developed by Sightsavers and approved by the National 
Coordinator for SCH and STH for delivery to the Training of Trainers at regional level and to 
trainings for teachers and CDDs. The aim is to increase female representation among teachers 
and CDDs during recruitment and training because there is a lower percentage of women 
among CDDs and supervisors3. When RAMA approval has been granted and MDA training 
activities can go ahead, the training module will be piloted and reviewed for application across 
other GiveWell projects.  

 
Key Challenges  

• The unauthorised withdrawal of funds by a minster of health from an NTD programme in Guinea-
Bissau resulted in the demotivation of staff from the MoH NTD team. In light of this Sightsavers 
took immediate compensatory control measures, changing how funds are released and held to 
ensure such withdrawals could not be made. A performance-based allowance procedure was 
suggested by Sightsavers and accepted by MoH to be the basis for the payment of the monthly 
allowances for the 3 NTD programmes supported by Sightsavers in Guinea-Bissau (Ascend West, 
Accelerate and GiveWell).  
 

• COVID-19 significantly delayed project activities across Guinea-Bissau. Activities planned for 
April 2020 to March 2021 (Year 4) have been rescheduled to be delivered in 2021. 

 

 
3 According to Geyer et al. (2020), having more women participating in community-based treatment as CDDs may help to 
increase treatment coverage and compliance. Geyer RE, Ibikounle´ M, Emmanuel-Fabula M, Roll A, Avokpaho E, Elijan A, et 
al. (2020). Gender norms and mass deworming program access in Come´, Benin: A qualitative assessment of gender-
associated opportunities and challenges to achieving high mass drug administration coverage. PLoS Negl Trop Dis 14(4): 
e0008153. https://doi.org/10.1371/journal.pntd.0008153. 



• The challenge of accurate population data continues. We had hoped to address this challenge 
when new data became available from the national census scheduled for 2019. However, as the 
census did not go ahead we were unable to benefit from this new data. The MoH advise the use 
of the current population data as it is the data they use across all programmes. The impact of this 
is that targets for MDA are often exceeded and coverage treatment rates are very high. A 
complication is the frequent movement of populations between regions and an underreporting 
of population in the region. The current population data has been loaded to the ESPEN portal 
and all other health programmes use this data and therefore there are also issues with not using 
this data.  
 

• We were planning to explore using the previous MDA treatment numbers as the basis for targets, 
but we due to limited previous school-based MDA in Year 4 project locations, we do not have 
reliable data. In addition, the MoH is not keen on this approach. Going forward we will compare 
population treatment numbers with numbers from last year in Biombo ( taking into account 
population growth rates) and continue discussions on this with the MoH and consider how to 
tackle the issue of matching our data with population data on the ESPEN portal. For the other 
regions this approach may be possible after the next round of MDA. 

 
• Sightsavers being the only INGO supporting NTDs in Guinea Bissau puts additional pressure on 

the country office in light of Ascend West cuts. It results in the MoH being highly concerned 
about support for NTDs going forward. 

 
Lessons learned 

• As a result of the issues with the withdrawal of funds another NTD programme our financial 
processes have been changed and steps have been introduced to ensure this could not happen 
to Sightsavers funds in the future. In addition, to the performance based allowance procedure, 
all project funds now go to Sightsavers Guinea Bissau country office bank account and can only 
be released by signatures from at least 2 country office staff and Sightsavers SMT. The process 
is now much faster and the NTD national programme and they find the process much faster 
and more efficiently. 
 

• Sightsavers Guinea Bissau country office learnt how to operate during a pandemic. Sightsavers 
supported Ascend West oncho/LF MDA achieved high coverage rates in the midst of COVID 
restrictions. These learnings will be applied to GiveWell funded SCH/STH MDA. 
 

Looking ahead to 2021 

Sightsavers will continue to monitor the COVID-19 situation in country and continuously reassess 
project activities to ensure the safety of all staff and beneficiaries.  

Sightsavers will continue to use GiveWell Wishlist 4 funding to conduct MDA activities in Guinea-
Bissau up to March 2022.  

The Guinea-Bissau country office is in the final stages of approval for RAMA documentation for the 
resumption of MDA activities and implementation of the CES survey.  

The delayed Year 4 MDA activities for STH and SCH control as per GiveWell Wishlist 4 are expected 
to begin in June 2021, and our current plans are to deliver Year 5 MDA in Q1 2022. Following Year 4 
MDA, CES are expected to take place in Q3; data and narrative reports will be shared with GiveWell 
once available.  



We will explore further collaboration with ESPEN on best ways of supporting MoH in delivering 
subdistrict analysis for SCH. 

In 2021, WHO launches their new NTD road map 2021 to 2030, this will inform the updating of the 
NTD 5 year masterplan in Guinea Bissau.  

 
 
 
 
 
 
 
 
 
 
 
 
 

 


