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EXECUTIVE SUMMARY 

Following two highly successful randomized control trials (RCTs) between 2007 and 2013, which 
showed that PSVs in which Zusha! stickers were placed had between 25-50% fewer insurance 
accident claims generating accidents, Georgetown received funding from USAID to scale up the 
Zusha! intervention nationwide in Kenya.  No longer run as a controlled experiment, the 
intervention aims to reliably and consistently reach every PSV in in the country – estimated to be 
between 50,000 and 60,000 vehicles.  Launched in May of 2015, the Zusha! scale-up has now 
distributed 104,730 complete sets of stickers to 51,276 unique vehicles. 

The initiative is implemented in close partnership with both government bodies and private 
organizations.  Over the course of the scale-up, Zusha! has received both in-kind and financial 
support from the National Road Safety Trust (NRST), the National Transport and Safety Authority 
(NTSA), Safaricom, General Motors (GM), and Directline Assurance (DLA).  

Both DLA and the NTSA serve as distribution points at each of their combined 34 sites across the 
country.  Directline Assurance has been a vital partner since the research trial phase.  In addition to 
running and funding a lottery to boost compliance, they also continue to provide data on sticker 
issues, insurance policy purchases, and accident claims from their database.   

A particularly close partnership has also been established with the NTSA, which has fully endorsed 
Zusha!.  The Authority has worked to facilitate sticker distribution and compliance checks by 
Zusha! staff, and launched an intensive promotional marketing campaign.  The NTSA leadership is 
currently considering a proposal to further integrate Zusha! into their operations and incorporate 
sticker distribution and compliance data collection into their new digital platform used during 
annual inspections.  

Compliance as measured by the three lottery periods (during which 299 vehicles were drawn) has 
averaged 76% among all eligible vehicles, and 86% among vehicles which actually completed 
inspections.  Given that stickers issued by DLA, the largest distribution channel, are not placed 
directly inside vehicles, this number is suspected of being artificially high, and indicative of a 
moderate level of gaming of the lottery.  We therefore conducted two rounds of independent, direct 
compliance checks in PSV parks across the country, ultimately surveying 20,770 vehicles.  Of these 
vehicles, an average of 22.4% were found to be fully compliant, though more than half were 
partially compliant. 

Though Zusha! in Kenya is no longer being implemented as an RCT, because of logistical 
anomalies, a sufficient number of vehicles were observed as not receiving stickers through DLA 
during distribution periods to conduct a quasi-experimental comparison group.  A generalized 
difference-in-differences strategy was therefore employed to estimate the impact of the scale-up.  
When focusing on the first Phase of distribution, vehicles that received stickers tended to 
experience fewer accidents than those that did not, but this difference was present both before and 
after the intervention. Over the period during which the sample is reasonably well balanced, the 
difference in accident rates is somewhat smaller in the six months before than in the six months 
after, consistent with the stickers being associated with a reduction in claims.  
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I. INTRODUCTION 

Road accidents continue to be one of the major causes of deaths and injuries in Kenya.  The WHO 
reports that the annual rate of road deaths in Kenya, at 29.1 per 100,000 individuals, is the 15th 
highest in the world.  Such loss of life and associated injuries have enormous socio-economic 
impact on families, communities, and the nation at large.  

The government of Kenya has employed various strategies to curb the loss of life and injuries 
caused by road accidents.  An early example was what has now come to be known as the ‘Michuki 
rules’ focused on PSV safety, which came into effect in February 2004.  Most of the rules however 
were either not strictly enforced or were, like the speed governor switch, easily circumvented. 
Despite popular expectations of the Michuki rules, PSV crashes continued at alarming rates. 

As part of the continued efforts by the government to enforce safety on Kenyan roads, the National 
Transport and Safety Authority (NTSA) was established in 2012 with the mandate to manage and 
advocate for national transport and road safety. NTSA’s core functions are to advise and make 
recommendations to the Cabinet secretary on matters related to road transport and safety; 
implement policies relating to transport and safety; plan, manage and regulate the road transport 
system; as well as ensure safe, reliable, and efficient road transport services.   
 
Working in close partnership with the NTSA and the private insurance company Directline 
Assurance (DLA), gui2de launched the nationwide scale up of Zusha! in Kenya in May 2015.  The 
scale up followed two highly successful randomized control trials (RCTs) conducted between 2007 
and 2013, which showed that PSVs in which Zusha! stickers were placed had between 25-50% 
fewer insurance claims generating accidents.  To date, approximately 104,730 full sets of stickers 
(plus over 6,000 partial replacement sets) have been issued as part of the scale-up, reaching an 
estimated 51,276 unique PSVs throughout the country. Those numbers include stickers distributed 
since May 2015 at DLA branches, NTSA centers, as well as in Bus Parks across the country by 
gui2de enumerators during the latest round of compliance checks.  
 
The NTSA facilitates distribution of stickers at its 17 inspection centers across the country, and has 
also engaged in promotion of Zusha!, through billboards, radio ads, and television commercials.  
The existing partnership between the NTSA and Zusha! is currently being strengthened and 
institutionalized through a Memorandum of Understanding (MOU).  In addition, NTSA leadership 
is considering an additional proposal from the research team to more closely integrate Zusha! into 
the NTSA’s standard operations by incorporating sticker distribution and data collection into the 
Authority’s new digital platform for the annual inspection process. 
DLA also facilitates distribution at its 17 branches across the country, and issues stickers to third-
party agents and drivers who come in to purchase insurance for their PSVs, which typically occurs 
monthly.  In addition, DLA administers a weekly lottery to incentivize agents, drivers, and owners 
to comply with the intervention and keep the Zusha! stickers inside their vehicles.   
 
This report will present in detail the key activities of the scale-up, including: 
 

(1) Timeline 
(2) Sticker design 
(3) Distribution of stickers, including lottery incentives 
(4) Monitoring of compliance with sticker placement and retention 
(5) Data collection on accidents 
(6) Analysis of newly acquired claims data and long-term trends 

Although Zusha! in Kenya is no longer being implemented as an RCT, due to logistical 
irregularities, a significant number of vehicles insured by DLA during the distribution period did 
not receive stickers, thereby providing a quasi-experimental comparison group against which to 
estimate the impact of the intervention.
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The figure below summarizes the timeline of the main activities of the Zusha! scale-up.  

Figure 1.0: Zusha! scale-up timeline 
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II.  STICKER DESIGN 

Stickers in Kenya include messages in both English and Swahili.  In each phase, two unique sets 
of eight stickers are produced.  Matatus are issued with four stickers each (two in English and two 
in Swahili), and buses receive a set of eight (four in English and four in Swahili).  

Stickers are packaged and delivered in envelopes that include placement instructions and, for 
those distributed at DLA branches, information about the lottery promotion.  (Only vehicles that 
receive their stickers through DLA, or are insured by DLA at the time of lottery drawing, are 
eligible for the lottery financed by the insurer.)  

The sticker designs were informed by the results of the second RCT, in which alternative 
messaging strategies were compared.  One outcome of that research was that it was important 
that the stickers promote coordinated group action.  The tag line “Pamoja tuokoe maisha” 
(Together we can save lives) was thus incorporated in all sticker designs. 

In addition, positive and negative images were both effective, but it was important to have some 
image.  Thus, a mix of images demonstrating what passengers could do (i.e., speaking up), and 
what the consequences of not doing so might be (i.e., injury and death), was created.  Some of the 
stickers deployed as part of the scale up are shown in Figures 1.1 and 1.2. 

The envelopes used at the NTSA and at DLA offices are depicted in Figures 1.3 and 1.4, 
respectively. 
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Figure 1.1: Sample of Phase II stickers 
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Figure 1.2: Sample of Phase III stickers 
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Figure 1.3: NTSA sticker envelopes 
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Figure 1.4: Directline sticker envelopes 
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III.  DISTRIBUTION 
 
Distribution of Zusha! stickers in Kenya occurs through both the NTSA and DLA, each of which 
has 17 distribution sites.  Zusha! employees work alongside NTSA staff at each of the Authority’s 
inspection centers across the country, issuing stickers to PSVs as they come through for their 
annual inspection. DLA staff distribute stickers to agents who purchase insurance coverage on 
behalf of vehicle owners at the company’s branches across the country. Recently, Zusha! staff also 
distributed stickers directly in PSV parks across the country during a round of compliance checks. 

An important trade-off exists between these distribution strategies: at the NTSA, Zusha! staff 
insert stickers directly, but vehicles pass through at most once per year; when issued through DLA 
offices on the other hand, stickers travel a longer route (possibly from the agent to the SACCO or 
owner, from the owner to the driver, and then on to the conductor, before being inserted), but 
because most vehicles purchase insurance on a monthly basis, there is potentially a higher chance 
of any given vehicle being exposed to the intervention.  

Distribution of stickers during the scale-up were planned in “Phases.”  Initially, a Phase was 
envisioned as a six-month period during which the current sticker designs would be distributed.  
At Directline, the designation of a Phase meant that a vehicle would only be issued one set of 
stickers during that period, regardless of how many times it purchased insurance.   At the end of 
the Phase, new stickers would be designed, and the system would be reset so that all vehicles were 
again eligible to receive an updated set.  The Phase length was intended to correspond to the 
expected lifecycle of a sticker inside the vehicle, and served to allow for periodic design refreshes 
to ensure the stickers continued to engage passengers’ attention.  However, due to logistical 
challenges, particularly with the lottery and DLA’s systems, the Phases were not exactly six 
months and did not perfectly align with the lottery period, and there are often gaps in DLA’s 
distribution both during and between Phases (described in detail later in the report). The sticker 
distribution at NTSA centers, on the other hand, is independent from DLA’s system. Because 
vehicles which receive stickers from the NTSA are not eligible for the lottery run by Directline 
(unless they are insured by DLA at the time of the draw), stickers are distributed continuously at 
the inspection centers throughout the Phases. 

• Phase I: May 21, 2015 – February 17, 2016 

• Phase II: March 15, 2016 – February 11, 2016 

• Phase III: February 13, 2016 – August 1, 2017 (data shared with the Zusha! team 
through July 19, 2017) 

Throughout the three Phases and through all sticker distribution channels, since May 2015, 
approximately 104,730 full sets of stickers have been issued as part of the scale-up, reaching an 
estimated 51,276 unique PSVs throughout the country. The timeline of distribution is graphed in 
the figures below. 
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Figure 1.5: Total sticker distribution since May 2015 
 

 
 
 

Figure 1.6: Cumulative number of unique vehicles reached since May 2015 
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DIRECTLINE 

Insurance is usually purchased from DLA by a third-party agent on behalf of the owner of the 
vehicle on a monthly basis (though occasionally the owner or driver purchases the policy directly). 
When the agent purchases coverage, the vehicle’s registration plate is entered into Directline’s 
database, and an adhesive medallion that indicates the vehicle’s coverage is generated and 
printed.  During the second RCT trial, the research team worked with DLA’s IT staff to create a 
software application that prompts the DLA Front Desk Officers to issue an envelope of stickers to 
each vehicle for which the agent is purchasing insurance, and scan a barcode printed on the 
outside of the envelope, thereby linking a set of stickers to a vehicle by registration plate number.   

Stickers have been issued in three Phases over the two years of the scale-up, typically on a 6-9 
month basis.  The IT system, which is centrally controlled at the company’s headquarters in 
Nairobi, is designed to allow a vehicle to receive only one set of stickers from DLA per Phase, 
regardless of how many times insurance coverage is purchased during the period.  At the 
beginning of each subsequent Phase, the system is reset, and the vehicle is again eligible to receive 
a new set of stickers. In steady state, the research team hopes to conduct a new Phase every six 
months, with a continuously operating lottery. 

To operate a lottery, a license from Kenya’s Betting Control and Licensing Board (BCLB) is 
required.  The first two licenses obtained by the project were valid for 10 weeks; new regulations 
allow for a 12-week promotional period.  Various financial and administrative obligations are 
incurred during this process, including the payment of a fee, securing a bank guarantee, and 
completion of paperwork.  At the end of the 12-week period, proof that prizes have been paid 
must be submitted to the Board before another license can be sought. 

BCLB regulations theoretically prevent Directline from issuing stickers outside of the lottery 
period; however, the available data suggest that a very small number of stickers were issued 
outside of the authorized dates, as shown in the graph below (Figure 1.8).  This could have 
occurred because, despite the centralized control of the IT system prompting sales agents to issue 
stickers, branches have the ability to manually over-ride these central directives, and could have 
done so due to a communication breakdown between HQ and the individual branches.  (For 
example, anecdotal feedback suggests that many branch managers find the lottery to be a useful 
marketing tool, and so may have wanted to continue the promotion despite instructions from 
HQ.) 

In any case, all sticker issues, regardless of whether they occur within an official lottery period, 
are captured by the barcode system, and are included in the dataset. The research team is 
currently working with DLA to better understand the reasons for and minimize these occurrences. 

The Zusha! team periodically trains all Directline Front Office staff, and has also provided a 
detailed reference manual and is in constant communication (through calls, emails, and social 
media platforms such as WhatsApp and Facebook) in order to manage sticker inventory at the 
branches and to assist the DLA staff with any questions. 

Directline regularly provides the research team with data on sticker distribution exported from 
their IT system, including the vehicle’s registration plate, date of sticker issue, and barcode of the 
sticker envelope issued to each vehicle.  A sample of the output can be seen below. 
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Figure 1.7: Example of sticker issue dataset export from DLA 

 

stickerid = code for the sticker set 
s_code = barcode from the envelope 
S_harsh = barcode from the envelope 
G_ID = code that identifies the type of sticker sets: 2 is for matatus, 1 is for bus 
reg_marks = registration plate of the vehicle 
i_date = date of issue 
cp_name = name of the printer at which the transaction was  
certno = insurance medallion number 

 
The current database includes records of sticker issues occurring between May 2015 and July 
2017.  As of 1 August 2017, Directline has stopped distributing stickers, as they finalize the returns 
for the most recent lottery license and file an application for a new one with the BCLB.  The next 
lottery phase is expected to begin in November 2017. 
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Since May 2015, Directline has issued 70,936 sets of stickers to 37,405 unique vehicles.  

Figure 1.8: Number of sticker sets issued and vehicles reached each month by DLA 
 

 
 

Figure 1.9: Cumulative number of new vehicles reached each month by Directline 
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NATIONAL TRANSPORT SAFETY AUTHORITY (NTSA) 

Stickers have been issued at each of the NTSA’s 17 regional inspection centers since the start of 
the scale up in May 2015.  However, the protocol for distributing stickers and collecting data on 
vehicles has changed and improved over time.  

Between June and September 2015, NTSA staff were trained by the Zusha! team to issue stickers 
to vehicles coming through the center for their annual inspection, and collect data on Mobenzi, an 
early generation mobile phone survey application. Approximately 5,900 unique vehicles were 
reached through this strategy, 1,200 of which already had a full set of stickers (received from 
Directline).  Because a robust partnership with NTSA had not yet been established and workflows 
were still being piloted, NTSA staff from just seven centers were issuing stickers and collecting 
data during this period.  

Between May 2016 and May 2017, NTSA staff from each of the 17 centers were authorized to work 
with Zusha! to issue stickers and collect data.  However, neither the project nor the Authority had 
funding at the time to equip these staff members with mobile phones or tablets, so paper forms 
were used. An example of a completed form can be seen below in Figure 2.0.  

Figure 2.o: Example of a Zusha! paper form completed by NTSA inspection center 
staff 
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Every month, each branch sent its collection of paper forms to NTSA’s central Headquarters in 
Nairobi to be digitized by the IT staff.  Both original and transcribed records were eventually 
shared with the Zusha! team, though there was often a significant delay and the records are still 
incomplete across all centers.  Although the data is still being compiled, cleaned, and analyzed, 
approximately 15,000 unique vehicles were surveyed and received stickers over the 12-month 
period through this workflow.  

Requiring NTSA staff to fill out an additional paper form that recorded much of the same 
information they were required to also collect on the Motor Vehicle Inspection (MVI) form during 
the actual inspection was a burdensome and inefficient process, and resulted in incomplete and 
unreliable data collection. This was confirmed by comparing the information collected on the 
Zusha! forms with the MVI forms, which showed that many more vehicles came through for 
inspection than were recorded on Zusha! forms.  One reason for this was that NTSA staff often 
did not fill out the form for vehicles that arrived at the center with a full set of stickers, thus 
providing an incomplete picture of monitoring and compliance.   

In addition, it was discovered that NTSA staff often simply handed the drivers an envelope of 
stickers, as opposed to directly placing them inside the vehicle, thereby increasing the likelihood 
that the vehicle was not properly exposed to the intervention. 

After extensive discussions with NTSA leadership about how to improve this system and ensure 
the collection of accurate and comprehensive data and reliable distribution of stickers, in May of 
2017 the Authority agreed to allow Zusha! to place its own staff members at each center to collect 
data on vehicles coming through for inspection, and directly issue stickers to vehicles.  These 
enumerators are equipped with tablets, on which they fill out a SurveyCTO form.  They typically 
survey the vehicles as they first arrive at the center and queue at the weigh bridge to wait for 
inspection.  The survey collects the following information: 

• Location of survey (NTSA center) 

• Registration plate number 

• Type of vehicle 

• Date of previous NTSA inspection 

• Person being surveyed (driver, owner, or broker) 

• Seating capacity 

• SACCO membership 

• Number of routes, and details of main and secondary routes (departure and destination park locations and 
stages)  

• Company currently insuring the PSV 

• Town in which most recent insurance was purchased 

• Channel through which most recent insurance was purchased (driver, owner, agent, SACCO, other) 

• If the vehicle has ever received Zusha! stickers 
o If yes, where and when   

• If the driver has an envelope of stickers that are not placed inside the vehicle 

• If the vehicle was cleaned prior to inspection 

• How many stickers were inside the vehicle when it arrived for inspection, and their condition and placement 

• How many stickers the enumerator issued the vehicle 

• Pictures of the stickers that were placed inside the vehicle 

Since May 2017, 10,475 vehicles have been reached by Zusha! enumerators at NTSA inspection 
centers. About 9,800 of these vehicles were issued stickers, of which 8,400 received a full set.  
This process of distribution and data collection is much more reliable than previous strategies, 
and allows for significantly more oversight by the research team.   Across all phases of 
distribution at the NTSA since May 2015, an estimated 24,000 unique vehicles have been issued 
full sets of stickers, and approximately 2,300 have been issued partial refreshes or replacements.
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Figure 2.1: Number of sticker issues at NTSA across all Phases 

 
*These numbers are preliminary as some of this data is still being received and cleaned. The graph does not include sticker refreshes (vehicles that already had stickers and were issued 

a partial set). 
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DATA QUALITY 

Having Zusha!-dedicated staff has provided the research team with much greater control over the 
data collection process at the NTSA inspection centers. Collecting the data in SurveyCTO also 
allows for extensive ex-ante, live, and ex-post data quality checks to be employed.  

Ex-ante checks: embedded survey constraints 

Surveys were coded to minimize human error and missing values. 

● Constrained answer fields  
○  Registration plate has to follow a defined regular expression pattern, and is 

entered twice 
○  Seating capacity has to be consistent with vehicle type 
○  Many variables are chosen from pre-registered lists: center, region and district 

for routes, insurance company, for the main ones 
○  Barcodes from envelops are directly scanned from the tablet 

 
● Inconsistencies checks 

○  The number of stickers issued must equal the number of missing/damaged 
stickers (if not, enumerators must provide an explanation) 

○  The number of sticker issued must be larger than the number of envelops used 
(barcodes scanned), and smaller than eight 
 

● Duplicates check 
○  When a registration plate is entered, the number is checked against the database 

of enrolled vehicles. If the vehicle has already been surveyed, the enumerator can 
explain why the vehicle is returning to the NTSA, and proceed to a quick sticker 
inspection without administering the entire survey again 

Live monitoring: high frequency checks 

Survey entries were monitored daily and included systematic checks of:  

• Enumerators metrics: daily submissions, survey duration, summary stats on key variables 

• Survey metrics: duplicates, discrepancies in # of stickers issued vs recommended, 
unexpected # of stickers, errors in scanned barcode, barcodes scanned more often than 
expected, enumerators checking in wrong centers, overall missing values 

Ex-post checks: picture backchecks 

• Enumerators were prompted to take a picture of the stickers after placing them inside the 
vehicle.  Those pictures were checked daily to verify the correct placement of stickers, and 
that each vehicle was left with a full set; any errors were discussed with enumerators. 

• Below are the results of the picture checks conducted for the NTSA surveys submitted by 
the Zusha! team.  Pictures were taken after the enumerators refreshed a vehicle’s stickers, 
not of the original stickers (if any) that were inside the vehicle when it arrived at the 
center.  Therefore, the pictures should have revealed a full set of four stickers for a matatu 
and eight stickers for a bus. 
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Results of the NTSA Survey Data Quality Checks (Pictures) 

Week of 
audit 

Survey dates 
# Surveys 

audited 

Type of Errors (error in sticker 
placement) 

 
Type of Errors (error in audit 

process) 
  

Incorrect # of 
stickers pictured 

Incorrectly 
placed stickers 

Sticker 
placement 
error rate 

Unusable 
image 

Incomplete 
image 

Auditor 
error 

Audit process 
error rate 

Total error 
rate 

1 July 24 - July 28 140 8 6 10% 8 3 4 10% 20% 

2 July 26 -Aug 3 347 9 1 3% 8 148 -- 45% 48% 

3** Aug 4 - Aug 17 47 -- -- 0% 1 12 2 32% 32% 

4 Aug 18 - Aug 24 52 -- -- 0% 1 -- -- 2% 2% 

5 Aug 25 - Aug 31 60 1 -- 2% -- -- -- 0% 2% 

6 Sept 1 - Sept 7 60 -- -- 0% -- -- -- 0% 0% 

7 Sept 8 - Sept 14 69 2 -- 3% -- -- -- 3% 3% 

 
Incorrect # of stickers pictures: when the enumerator failed to capture all the stickers in the vehicle in the photo 
Incorrectly placed stickers: when the enumerator placed stickers on the windows and not the frame above 
Unusable images: when images were either not well angled, too dark, or too blurry to audit 
Incomplete image: when the enumerator cut off the sticker in the image so that it was not possible to tell if the 
complete sticker (logo, messaging, and image) was present in the vehicle 
Auditor error: when the auditor erroneously marked the survey as having an error. This usually occurred when the 
auditor did not see a sticker in the image or did not see fabric on the ceiling of the vehicle and thought stickers on the 
windows were incorrectly placed.  These mistakes were caught through review by the research team.   

**All NTSA enumerators were re-trained by Zusha! staff in the third week. Most of the errors resulted from enumerators 
misunderstanding the purpose of the images and failing to take properly framed pictures. The error rate significantly 
decreased after this re-training. 

Ex-post checks: audio backchecks 

• SurveyCTO was programmed to take an audio recording of each survey module following 
consent.  Enumerators were made aware of the recording during training to deter 
cheating.  This has proven to be a useful enforcement mechanism, and has provided 
corroborating evidence that has been used to fire several enumerators who were 
repeatedly non-compliant with the measurement protocols. 

• The audio recordings of a random 10% selection of surveys were analyzed to further verify 
that the interaction between the enumerator and the driver was legitimate, and the survey 
was administered completely and accurately. Although it was discovered that there are 
valid circumstances in which the enumerator does not need to administer the survey live 
in order to collect the data1, a review of the recordings allowed the research team to 
confirm certain data points within the survey, such as name of SACCO, etc.    

• On an on-going basis, a random 10% sample of surveys is selected for identified data 
points to be backchecked using the audio recording. Audio recordings are taken of all 
surveys, however, so recordings can be used on a case-by-case basis to corroborate 
evidence of misconduct by enumerators. 
 

 

                                                                 

1 For example, some brokers bring multiple vehicles to the center for inspection, and provide the details of each vehicle to 
the enumerator all at once rather than through separately administered surveys.  The enumerator then enters the 
information into unique forms for submission. 
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Ex-post checks: Motor Vehicle Inspection form validation 
 

• The MVI forms that the NTSA Investigators use to record information on each vehicle 
that comes through the inspection center every day are typically shared with the Zusha! 
team monthly (although delays and incomplete transcriptions are common). Once the 
team receives complete records, a comparison will be conducted of the vehicle 
information from the MVI forms with the Zusha! surveys submitted by project staff.  This 
will allow for validation of several variables for each vehicle, including: 
 

o Registration plate number 
o Insurance provider 
o Seating capacity 

NTSA DISTRIBUTION SUMMARY 

Before placing stickers in vehicles, enumerators conduct a brief survey which includes a sticker 
check. This allows a continuous monitoring of compliance for vehicles coming for inspection.  The 
observed compliance rates are listed below; because there was no significant different between 
rates for matatus and buses, the numbers below combine the two vehicle types. 

NTSA Distribution Survey 

May – September 2017 

# total vehicles surveyed (consented) 10,533  

matatus 8,712 83% 

buses 1,821 17% 

all vehicles 
 

 

vehicles with at least one sticker 3,142 29.84% 

vehicles with all stickers 1,280 12.15% 

vehicles with all but one stickers 516 4.90% 
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In September of 2017, it was discovered that many vehicles are extensively cleaned prior to 
inspection, including fresh paint applied to the exterior and interior of the vehicle. As part of this 
process, Zusha! stickers were often removed, which may have deflated the number of vehicles 
recorded by enumerators as having stickers upon arrival at the center.  On 18 September 2017, a 
question was added to the survey to try and measure how frequently this was occurring. After 
three days, 260 vehicles were surveyed with this question.  The results are summarized below. 
 

NTSA Distribution Survey – Sticker Removal 

18 September – 20 September 2017 

# vehicles surveyed  260  

Was the vehicle cleaned? 

NO 155 59.62% 

YES 97 37.31% 

DON’T KNOW 8 3.08% 

IF YES: Were Zusha! stickers removed prior to cleaning? 

NO 38 39.18% 

YES 53 54.64% 

DON’T KNOW 6 6.19% 

These numbers suggest that the removal of Zusha! stickers prior to inspection is not an 
uncommon occurrence, and is likely resulting in lower saturation and compliance rates being 
observed. 

Zusha! stickers may be taken out as part of the cleaning process, or because drivers mistakenly 
believe they will not pass inspection if they have them inside their vehicles.  Previous Kenyan laws 
have attempted to outlaw extensive interior and exterior decorating of PSVs, and although the 
NTSA has publicly endorsed the Zusha! campaign and approves the placement of stickers inside 
vehicles, it is possible some drivers remove them prior to inspection to avoid falsely anticipated 
fines or failure. 
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IV. COMPLIANCE 

LOTTERY 

In addition to distributing stickers, Directline also runs and funds the weekly lottery, which serves 
to incentivize agents to deliver the stickers to the drivers, and the drivers to place the vehicles 
inside their vehicles and keep them in. Each week, eight registration plate numbers are randomly 
drawn from the pool of vehicles currently insured by Directline.  The eligible vehicles are 
contacted and told of their opportunity to win the lottery, and an inspection is arranged.  If the 
vehicle has the correct number of stickers, they are declared a winner by DLA’s inspection agents, 
and a monetary prize is sent to each of the owner, driver, and insurance agent.  The prize is KES 
5,000 each, the equivalent of approximately $50 USD.    

Three lottery licenses have been obtained since the start of the scale up in May 2015.  Due to new 
BCLB regulations, the first two licenses authorized 10 weeks of draws, and the most recent license 
authorized a 12-week period, with several additional weeks for inspections and redraws to be 
conducted.  Redraws are allowed to replace vehicles that could not be found or were 
uncooperative.  

• Promotion I: 6 June 2015 – 7 August 2015  

• Promotion II: 24 March 2016 – 24 June 2016 

• Promotion III: 17 February 2017 – 19 May 2017  

PROCESS 
 

• From the database of all PSVs currently insured by Directline, eight vehicles are 
randomly drawn each week. The lottery draw is conducted every Friday; a staff member 
from Directline, the BCLB, and the Zusha! team are all present at the draw. The selection 
algorithm ensures at least one vehicle from each of the 17 active Directline branches is 
selected before additional vehicles are drawn. 

• A sign-off sheet is then prepared for all the parties present to sign to confirm the selected 
vehicles. The Directline team records the vehicles in a spreadsheet that includes the 
phone number of the agent or owner of the vehicle, the branch of insurance issue, the 
registration plate number, and the insurance policy number. This information is sent to 
the Directline Investigations Manager. An example of the draw sign-off sheet can be seen 
below. 
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Figure 2.2: Sample lottery draw verification sheet 
 

 
• The Investigations Manager assigns the selected vehicles to his team of Investigators 

based on the branch where the policy was issued. The Investigators call the driver, 
explain the details of the promotion, and arrange for a time to inspect the vehicle. 

• The Investigator meets the driver with the vehicle and completes the 
“Investigation/Verification Form.” Investigators check that all the stickers are in place 
(four stickers for a matatu and eight for a bus). The Investigator takes pictures to confirm 
the correct placement of the stickers in the vehicle. These images are shared with the 
Investigations Manager, and are subsequently provided to the Zusha! team.  Example of 
the inspection paperwork are below. 
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Figure 2.3: Sample lottery verification form 
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Figure 2.4: Sample pictures submitted with the lottery Investigations Form 
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• The Investigator confirms that the information of the driver, owner, and agent is correct. 
If the vehicle passes inspection and is determined to be a winner, the Investigator 
attaches documentation from the PSV to the inspection form, including a photocopy of 
the driver’s National ID or PIN, a copy of his driver’s license, and a copy of the owner’s 
log book or sales agreement. 

• The Investigations Manager collects the hard copies of the “Investigation Forms” from 
the Investigators that had been sent to verify winners in the field. These forms are given 
to the Underwriting Manager before the next draw is conducted. The Investigations 
Manager shares the updated list of inspected vehicles and whether or not they won with 
the Zusha! team. The “Investigations Form” identifies any reasons a vehicle might have 
failed the inspection, such has having an incomplete set of stickers. 

• The confirmed and verified list is shared with the finance team at Directline. The finance 
officers verify the documents and approve the payments, which are issued via mobile 
money transfer. All winners should receive their payments within seven days from the 
time of passing inspection.  For each winning vehicle, KES 5,000 is awarded to the owner 
of that matatu, the driver of that matatu, and the insurance agent (if any) who sold 
coverage to that vehicle.  

• The Underwriting Manager collects the copies of “Investigation Forms” and the “Proof of 
Payment Mpesa Form” and files them in the binder organized by weekly payments. 
Copies of these are shared with the Zusha! team, who then file the returns to the BCLB at 
the conclusion of the lottery period. Once the BCLB reviews and approves the returns, the 
lottery period is officially closed out, and a new application for the next lottery permit can 
be submitted.  

 

Lottery Compliance Rates 
 6 Jun – 7 Aug 

2015 
24 Mar – 24 Jun 

2016 
Jul 2016 – 
Jan 2017 

17 Feb – 19 May 
2017 

Total 

 Promotion I Promotion II  Promotion III  

# registration numbers 
drawn  

80 120 - 99 299 

# inspections completed 69 102 - 92 263 

# of winning vehicles 58 87 - 82 227 

# of non-winning vehicles 
(failed inspection) 

11 15 - 10 36 

# of non-winning vehicles  
(not inspected) 

11 18 - 7 37 

Compliance rate (among 
all eligible vehicles) 

73% 73% - 83% 76% 

Compliance rate (among 
inspected vehicles) 

84% 85% - 89% 86% 

CHALLENGES AND PROTOCOL CHANGES 

Administering the lottery is an extremely logistically complex task that requires the coordination 
of many different organizations and departments.  At each stage of both the application and the 
investigations processes, there are often significant delays at Directline.  These delays, such as 
vehicles not being inspected promptly and winners not receiving payment as scheduled, 
undermine the credibility of the lottery.  There are also significant communication lags with 
Directline’s updates to the Zusha! team, which makes reliably monitoring the lottery and 
associated compliance difficult.  

In addition to the delays with partners, the BCLB’s regulations make a continuous running of the 
lottery impossible. Each license now authorizes draws for a period of 12 weeks (the first two 
licenses were valid for 10 weeks).   Final inspections and the filing of paperwork often takes 
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another 4-8 weeks, and must be completed before Directline can apply for a new license.  Once 
the application is submitted, review and approval by the BCLB can take up to another four weeks.  
The disruptions in the administration of the lottery limit the number of vehicles that can be 
reached, which dilutes the effectiveness of the promotion as both a positive incentive and a 
consistent compliance monitoring mechanism.  Furthermore, DLA is required by BCLB 
regulation to stop issuing stickers during periods outside of the lottery periods, which 
significantly limits distribution.  

The Zusha! team is currently working closely with DLA leadership to identify bottlenecks and 
make adjustments to the workflow to increase efficiency. However, it is unlikely that any 
significant improvement can be achieved because of the many structural constraints.  The 
research team is also evaluating the feasibility of broadening the scope of the lottery beyond 
Directline, and possibly having the NTSA administer the lottery, or doing so directly.  

The following improvements in the lottery process are currently being pursued with Directline: 

● Capacity building: in addition to periodically training Directline Investigators on the 
Zusha! workflow, the research team will also begin training Directline Regional Managers 
who oversee the 17 branches countrywide.  Because of high turnover among DLA 
Investigators, the Zusha! team is not always aware that an Investigator who has been 
previously trained has left DLA. Training DLA Regional Managers (who assign the 
investigators to work) would ensure that DLA regional staff are capable of training any 
new DLA Investigator as well as mitigating any regional issues with the lottery inspection 
process.   

● Information sharing and access: verifying winning vehicles is done by Directline 
Investigators. Independent verification processes between Directline’s departments can 
create bottlenecks and delay vehicle inspections and/or prize payments. Zusha! has 
proposed that its enumerators track documentation between Directline Investigators and 
Regional Managers to minimize delays and lost paperwork. 

● Contacting vehicles for inspection: a standardized script has been provided to DLA 
Investigators to use when contacting vehicles drawn in the lottery in order to minimize 
the likelihood that drivers know they will be inspected for Zusha! stickers and thereby 
have an opportunity to game the inspection. 

● Winner payments: the BCLB has formally reiterated the requirement that Directline 
Investigators inspect vehicles within seven working days after being drawn.  The 
verification and payment process should take no more than a total of 14 working days.   

BUS AND MATATU PARK CHECKS 

Unlike in Uganda and Tanzania, where Zusha! is being implemented as a tightly-controlled RCT 
and enumerators are employed to directly administer the intervention, the process of distributing 
stickers through Directline in Kenya requires many more steps and coordination among several 
individuals.   

The lottery therefore functions as a positive incentive for the three key actors in the process: the 
agents who need to deliver the stickers from the DLA office to the driver; the owners who need to 
allow Zusha! stickers in their PSV fleets; and the drivers who must place the stickers in their 
vehicles and keep them in. However, the lottery only allows the research team to check a very 
small percentage of vehicles which received stickers.  DLA also does not insure the entire 
population of PSVs in Kenya, and covers approximately 60% of the market share at any given 
time.  Therefore, because the lottery does not include vehicles that did not receive their stickers 
through DLA or are not covered by DLA at the time they are inspected, the lottery compliance 
rates are not necessarily representative of the universe of PSVs reached through all distribution 
channels. 
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In addition, because stickers are not placed directly in vehicles by enumerators in Kenya, it is far 
more likely that results from lottery reflect a moderate level of gaming.  Based on anecdotal 
evidence and investigations, it is believed some agents and/or drivers simply retain their 
envelopes of Zusha! stickers until they are called and informed they have been drawn and are 
eligible for the lottery, at which time they place the stickers in their vehicles prior to arriving for 
inspection. 

These assumptions were corroborated by independent direct checks conducted in matatu and bus 
parks across the country by the research team, which revealed a lower compliance rate than 
indicated by the lottery. 

In order to get a more representative measure of compliance across the country among vehicles 
who received stickers at both DLA and NTSA, teams of 30 enumerators conducted two rounds of 
directly observed compliance checks in bus and taxi parks in over 90 towns across the country, 
ultimately surveying 20,770 unique vehicles.  

During the second compliance check (Round II), stickers were also offered to all approached 
vehicles.  Enumerators reached 11,600 vehicles, and directly placed stickers inside 9,507  unique 
vehicles during this round (approximately 5,600 received full sets, and 3,900 received 
replacements to complete an existing, partial set). 

Destinations were chosen to collect a geographically representative sample and maximize the 
number of vehicles able to be reached over the time period. Enumerators started with the bigger, 
busier parks before moving to smaller ones. 

A map of the towns in which compliance checks were conducted is below. Orange dots represent 
locations visited during both the first and second rounds of checks.  Red dots indicate additional 
towns added during the second round. 
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Figure 2.5: Map of bus park compliance check town locations 

 

• Round I: 25 March 2017 – 28 April 2017  
o 22 towns 
o 9,227 vehicles 

• Round II: 31 July 2017 – 15 September 2017 
o 99 towns (Smaller towns were added to the original main parks visited during 

Round I in order to expand the representativeness of the sample.) 
o 11,600 vehicles 
o Many vehicles that run long-distance routes are only in taxi and bus parks in the 

early morning or late at night.  In the second round of bus park compliance, 
survey times were expanded to include early morning data collection.  
Enumerators began at 6am. 

The research team made a decision not to randomize the compliance checks, both for logistical 
reasons and because it would have required a comprehensive listing of all active PSVs in the 
country, which is not accessible. The current survey being administered through the NTSA (since 
May 2017) will be a source for a reliable sampling frame in the future, as all active PSVs are 
expected to travel through the centers over a 12-month period. 
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PROCESS 
 

• Buses were inspected via a survey designed in SurveyCTO and administered on tablets 

• Enumerators were trained in Nairobi for two days before being sent to their assigned 
location. Enumerators were instructed to survey all vehicles they found in the parks. They 
typically surveyed drivers at the stage while the bus or matatu waited to be filled with 
passengers. 

• The survey was subject to consent of the driver.  If the driver completed the survey, he 
was eligible to receive scratch card with KES 100 (about $1 USD) in airtime, regardless of 
the vehicle’s compliance status.   

• Data was collected on the following variables: 
o Knowledge of and previous experiences with Zusha! (have/not received stickers, 

from where, when, how many times) 
o Insurance (company, last purchase -time, location, channel-) 
o Seating capacity 
o SACCO membership 
o Route information (for the primary route: type of route, start and end town) 
o Sticker inspection (number of stickers, damaged or misplaced stickers, and 

pictures of the inside of the vehicle 
 

Data Quality 

 
As with the NTSA survey, the survey for the bus park compliance checks contained ex-ante, live, 
and ex-post quality checks.  

Ex-ante checks: embedded survey constraints 

Surveys were coded to minimize human error and missing values. 

● Constrained answer fields  
○  Registration plate had to follow a defined regular expression pattern, and was 

entered three times (twice at the beginning of the survey, once at the end) 
○  Seating capacity had to be consistent with vehicle type 
○  Many variables were chosen from pre-registered lists: bus park, region and 

district for routes, insurance company, for the main ones 
 

● Inconsistencies checks 
○  The number of stickers issued had to equal the number of missing/damaged 

stickers (if not, enumerators must provide an explanation) 
 

● Duplicates check 
○  When a registration plate was entered, the number was checked against the 

database of enrolled vehicles. If the vehicle had already been surveyed, the 
enumerator was prompted to move to a different vehicle. 

Live monitoring: high frequency checks 

Survey entries were monitored daily and included systematic checks of:  

• Enumerators metrics (daily submissions, survey duration, means across key variables, 
rate of “I don’t know”/missing answers), survey metrics (duplicates, geographical 
distribution), and potential discrepancies 
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• Survey metrics: duplicates, discrepancies in # of stickers issued vs recommended, 
unexpected # of stickers, errors in scanned barcode, barcodes scanned more often than 
expected, enumerators checking in wrong centers, overall missing values 

Live monitoring: picture checks 

• Enumerators took pictures of the inside of buses to validate the number of stickers inside 
the vehicle (or lack thereof). For the second bus park survey, a random 10% sample was 
backchecked daily to confirm accuracy of the numbers entered in the survey.  (Results of 
this audit can be seen below.) 

Ex-post checks: audio backchecks 

• A random 10% of the surveys were recorded.  As with the current pilot of analyzing audio 
recordings for the NTSA surveys, these recordings will be used to confirm the validity of 
survey interactions.    

Ex-post checks: airtime backchecks 

• Accounting was done for airtime distributed during each survey round. Drivers signed a 
sheet to acknowledge receipt of the airtime at the end of the survey.  

• During the first bus park survey, drivers who accepted airtime also signed the tablet, and 
the paper and digital lists of signatures were reconciled. 

• During the second bus park survey, drivers only signed the paper form but enumerators 
were required to write down next to the signature a unique number that was randomly 
generated by SurveyCTO.  The unique numbers helped to minimize any potential 
cheating by i) signaling to the enumerators that they were being closely monitored, and ii) 
creating a record to refer to if misuse of airtime cards was suspected. 
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Results of the Bus Park Compliance Survey Data Quality Checks (Pictures) 

 
Week 
of audit 

Date of surveys 

# 
Surveys 
audited 

 

Type of Errors (error in 
compliance survey)   

Compliance 
number 

error rate 

Type of Errors (error in audit 
process) 

Audit 
process 

error rate 

Total 
error 
rate 

# incorrect 
condition 
indicated 

# incorrect 
sticker count 

# only 
one side 

of vehicle 
captured 

# poor 
photo 

quality 

Auditor 
error 

1 Jul 28 – Aug 3 88 7 5 14% 2 3 1 6% 20% 

2 Aug 4 – Aug 17 115 3 9 10% - 1 - 1% 11% 

3* Aug 15 – Aug 25 455 17 35 11% 3 25 - 6% 17% 

4 Aug 25 – Aug 31 212 7 18 11% - 5 3 4% 15% 

5 Sep 1 – Sep 7 208 3 10 7% 2 2 1 2% 9% 

6 Sep 8 – Sep 15 209 5 7 6% 2 - 3 2% 8%  

Total 1287 42 84 10% 9 36 8 4% 14% 

Incorrect condition indicated: when the enumerator failed to capture the actual condition of the sticker in the 
compliance check, due to personal divergences in what defines a damaged sticker. 
Incorrect sticker count: when the enumerator indicated a sticker count for the vehicle not matching the sticker count 
that can be reproduced from the pictures. 
Only one side of vehicle captured: when the pictures don’t show the vehicle in its entirety and don’t allow to 
reproduce the sticker count 
Poor photo quality: when the pictures are not sufficiently readable to count stickers 
Auditor error: when the auditor erroneously marked the survey as having an error. This usually occurred when the 
auditor did not see a sticker in the image or did not see fabric on the ceiling of the vehicle and thought stickers on the 
windows were incorrectly placed.  These mistakes were caught through review by the research team.   
 
*Twenty new enumerators were added to the field during this week, which explains increased, rather than decreased, total 
error rate.   
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RESULTS 

 

Bus Park Compliance Check Results 

 Round I [April 2017] Round II [July – August 2017] Total 

# of vehicles surveyed (consented) 9,207 11,563 20,770 

# of vehicles approached 9,227 11,600 20,827 

consent rate 99.78% 99.68% 99.73% 

Among all vehicles (buses and matatus)   

 
% vehicles with at least one sticker 55.00% 56.61% 

% vehicles with all stickers 25.81% 19.41% 

% vehicles with all but one sticker 10.09% 19.99% 

Encouragingly, vehicles insured by Directline had compliance rates 3 to 8 percentage points 
higher than the vehicles covered by another insurance provider at the time of the bus park 
compliance inspections. 

Bus Parks Compliance Check Results by Insurance 
Company 

 Round I Round II 

DLA Not DLA DLA Not DLA 
# vehicles 5,433 3,774 5,952 5,607 
% at least one 57.37% 51.59% 60.16% 52.9% 

% all stickers 27.08% 23.98% 27.66% 25.04% 

The compliance surveys also confirmed the estimate that DLA covers approximately 60% of the 
market share of PSVs.  

The compliance rates observed from the bus park checks differ significantly from the 83% rate 
suggested by the most recent lottery.  Although over 50% of observed vehicles have at least one 
sticker, which is encouraging in terms of distribution, the measure that is most comparable 
between the bus park check and the lottery is the “% of vehicles with all stickers,” which is only an 
average of 22.6% across the two rounds of checks.  (Although the percentage is lower in the 
second round than the first, the share of vehicles that have all but one sticker doubles in the 
second round, suggesting that current distribution methods, particularly having Zusha! staff at 
each NTSA inspection center, have been effective, and the drop off in full compliance is likely due 
to expected wear and tear of the stickers.) 

Observed rates of sticker saturation and retention from the bus park checks are closer to those 
observed among vehicles coming into the NTSA centers for inspection, further supporting the 
assumption that the lottery is an inflated estimate of full compliance.  

Among the 10,533 vehicles surveyed by enumerators at the NTSA centers, 12.15% had a full set of 
stickers, and 29.84% had at least one sticker.  As was discussed previously, these numbers are 
likely an underestimation of the number of vehicles with stickers just prior to inspection due to 
many vehicles being cleaned and painted. 

Because distribution at the NTSA and the bus park checks were not randomized, there are reasons 
to believe that the sample of vehicles may be different along important characteristic that would 
affect their compliance.  The first round of bus park compliance checks was conducted between 
the hours of 9am and 5pm.  However, vehicles running longer distance routes, typically bigger 
buses, often leave the parks early in the morning.  Therefore, in the second round of bus park 
checks enumerators arrived at the parks earlier to make sure more of these vehicles were capture.  



 

   
34 

In addition, data collection was expanded from 22 towns to 99.  These implementation changes 
did not seem to significantly change the full compliance rates observed among surveyed vehicles, 
although double the share of vehicles found did have at least one sticker.  The Zusha! team will 
continue to monitor and analyze the sensitivity of compliance rates to different factors over the 
course of the next several months. 
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V. IMPACT ANALYSIS 

DATA SOURCES 

There are two challenges to estimating the impact of the scaled-up program on accidents and 
related outcomes. The first relates to whether we can identify a credible empirical strategy that 
yields a causal estimate of impact. The second relates to how reliably we measure the key 
outcomes we use.  We deal with the first of these challenges and then turn to measurement in the 
sections that follow. 

Over the course of the three phases of sticker distribution by Directline, between 13 and 16 
percent of vehicles that purchased insurance coverage were recorded as not receiving the Zusha! 
intervention (which represents, for a given phase, between 4,000 and 5,000 vehicles). The 
research team initially considered the possibility that the sales office staff might have continued to 
use the randomization code implemented during the second RCT in 2011-13, thus providing us 
with a new experiment. 

However, upon review of the coverage and underlying sticker issue data, it was found that non-
treatment was grouped in branch-specific episodes, and most likely reflected the fact that 
branches would turn off the prompting system when they ran out of inventory or for other 
reasons.  This assignment process could limit our ability to meaningfully compare the accident 
rates of treated and untreated vehicles if stock-outs are non-random with regard to vehicle and 
driver quality. 

Given the non-random determination of non-treatment, we turn to a generalized difference-in-
differences strategy to measure the impact of the scale up. We focus on Phase I where the bulk of 
non-treatment vehicles are well identified.2 

Our next challenge is in the measurement of accidents. Given that our distribution of stickers 
relies on one insurance company as well as the NTSA, our ability to observe all of the accidents 
affecting our study sample is severely limited by exit from DLA. Matatus have access to at least 
three other insurance companies that provide cover for exactly the same price as DLA. Over a long 
period of time, a moderate share of vehicles will purchase insurance from at least one of the other 
insurers. DLA records only accidents of vehicles that they cover. All accidents experienced by 
study vehicles while they are covered by other insurers are not observed by our team.  

Our solution to this measurement challenge is to restrict the sample of vehicles and period of 
observation to maximize the chances that we observe a large share of accidents among a stable set 
of vehicles. In particular, as Figure 2.6 below shows, we restrict the sample to vehicles that have 
been covered for 75% of the time between January 1 2014 and December 31, 2016. Naturally this 
solution trades off lower measurement error in accident rates for both a smaller sample and one 
that is selected on loyalty to DLA. The smaller sample has implications for the precision of our 
estimates and potentially undermines the value of better measurement of accidents. The selection 
concern is arguably not as important given the context that we operate in.  

 

 

                                                                 

2 The absence of a reliable counterfactual undermines our ability to measure impact of Phases II and III. In particular, the 
number of vehicles with no stickers (and sufficient Directline coverage over the period) drops significantly to the point of 
lacking much statistical power to detect meaningful effects. 
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GRAPHS 

 
Figure 2.6: Number of sticker/no sticker vehicles covered for 75% of observation 

period 
 

 
# of vehicles in month 0 = 7,311 (non-sticker vehicle = 4,852) 

 
The figure suggests that about 8 months before until 1o months after recruitment (lapsed 
month=0 corresponds to month of recruitment)3 the number of sticker/no sticker vehicles is 
relatively constant. This is encouraging as it suggests that inferences are less likely undermined by 
systematic entry/exit of vehicles in each category of vehicles. 
 
Given the limitations and assumptions outlined above, we focus on our impact measurement on 
vehicles that were sold coverage during Phase 1 of the sticker distribution. We use a census of all 
accidents recorded by DLA during this period to specify our measure of accident rates. Given that 
our study sample is restricted to vehicles observed at least 75% of the time, our measure of 
accidents is much more accurate than in the full sample of vehicles.  
 
Figure 2.7 suggests that vehicles that received stickers during Phase 1 tended to experience fewer 
accidents than those that did not, but this difference was present both before and after the 
intervention. Over the period during which the sample is reasonably well balanced, the difference 
in accident rates is somewhat smaller in the six months before than in the six months after. 
 

                                                                 

3 For non-sticker vehicles, the date of recruitment corresponds to the first date the vehicle is observed purchasing 
insurance cover during the sticker issue phase. 
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Figure 2.7: Accident rates before and after exposure to stickers (lapsed time), Phase I 
 

 
Calculating lapsed_months averages using data from Jan 1, 2014 - Dec 31, 2016; using only those vehicles that were 

insured for at least 75% of the days during this period (822 days out of possible 1096). 

 
Crucial for this analysis, it does not appear that there are important and large trend differences 
before recruitment across sticker and non-sticker vehicles. 
 
In order to estimate whether the observed differences are statistically different from zero, we run 
the following specification at the vehicle month level.  
 

𝑦𝑖𝑡 = ∑ 𝛿𝑡

𝑡=10

𝑡=−8

𝑀𝑡 + ∑ 𝛾𝑡

𝑡=10

𝑡=−8

𝑀𝑡 ∗ 𝐷𝑖 + 휀𝑖𝑡  

 
where yit is an indicator variable equal to 1 if vehicle i has had an accident in lapsed month, Mt . 𝐷𝑖 
is a dummy variable equal to one if the vehicle has stickers and zero otherwise. The set of 
coefficients γt now define the time profile of the impact of the stickers. This specification allows us 
to examine the pattern of these impact over time, including any persistence or waning of its 
effects. The implicit counterfactual is that accident rates of vehicles with stickers have the same 
trend as the non-sticker vehicles (defined by the family of parameters δt ) in the absence of the 
reform (before time 0). 
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Figure 2.8 below plots the trajectory of γt over time. The panel on the left is drawn from the 
specification above. The panel on the right includes controls for within-year variation in accident 
rates.  
 

Figure 2.8: Impact of Zusha! Phase I scale-up 
 

 
 
While sticker vehicles are more likely to have a lower monthly accident rate in the period after 
stickers are inserted, this could be partly explained by the lower pre-treatment differences 
observed.  
  

LONG-TERM EFFECTS  

 
Over the long term, the impacts of the sticker intervention could be sustained if they induce a 
change in what is deemed to be acceptable driving practice on the one hand, or legitimate 
consumer demands on the other.  Such behavioral changes at the driver level, and especially at 
the passenger level, are not likely to be tied to particular vehicles, as drivers change vehicles on a 
regular basis, and passengers do so daily. 
 
Nonetheless, a comparison of recent claims data for vehicles recruited in the two early RCTs was 
carried out to investigate the possibility that the interventions could have had long-lasting effects.  
Data on claims from January 1 2014 to December 31 2016 was analyzed, during which period 
some 57 percent of vehicles from the first RCT and 73 percent of those from the second were 
observed.4 Attrition from the samples was balanced across treatment and control groups. 
 
Figure 2.9 illustrates the claims rates for treatment and control groups in the Heckle and Chide 
study, 5-7 years after the intervention.  There is clearly no difference between the rates, and the 
95 percent confidence intervals overlap to a high degree. 

                                                                 

4 It is important to note that while a considerable share of the study sample obtain insurance at DL at least once during 
this follow-up period, we don’t observe accidents that are covered by other insurance companies during this period. We 
have no reason to believe however, that the likelihood of unobserved accidents is different across treatment arms. 
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Figure 2.9: Long-term follow-up of Heckle and Chide study vehicles 

 

We repeat the same exercise for the more recent and larger RCT conducted in 2011-2013. 
However, we drop the placebo study arm and focus on the group of vehicles that got any stickers 
vs the control group. Figure 2.9 shows a consistent difference in claims between the treatment 
and control groups of the original Zusha! study, with those in the treatment group exhibiting 
somewhat higher rates four years after the intervention.  However, as reported in that study, the 
treatment and control groups exhibited imbalance in their historical claims rates at baseline 
(Habyarimana and Jack 2015).  The baseline difference observed at the beginning of 2011 
corresponds to the persistent difference observed 18 months after the last set of stickers was 
inserted. While it suggests that the stickers do not have a lasting impact on accident rates long 
after they have been inserted, this congruence validates the empirical strategy adopted in the 
write up of the results. 
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Figure 3.0: Medium term follow up of Zusha! study vehicles 
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VI. FUTURE STRATEGY 
 

NTSA 

 
gui2de has had extensive discussions with NTSA leadership about the feasibility of further 
incorporating Zusha! sticker distribution and compliance monitoring into the Authority’s 
standard inspection process to ensure sustainability of the program.   Currently, the NTSA is 
transitioning from using a paper form used to record data during its vehicle inspection process to 
a tablet-based digital platform (TIMS). The Zusha! team has proposed that the Authority add a 
module into the digital survey that collects information about stickers.  In addition, the NTSA 
would gradually take over the sticker distribution process as part of their inspection duties.  
Because the NTSA’s MVI survey already collects the other data points of interest to the research 
team (seating capacity, insurer, SACCO membership, etc.), only a few new questions would need 
to be added.  In steady state, Zusha! might no longer employ its own staff members at each of the 
centers to distribute stickers and collect data – this could be done entirely by the NTSA, but with 
frequent training and oversight by the Zusha! team. 
 
The Authority’s legal department has determined that its current mandate would not allow it to 
make Zusha! stickers a regulatory requirement; such a change would require an act of Parliament.  
However, NTSA leadership has indicated that they are still willing to distribute stickers and 
collect information about compliance of vehicles during the inspection process through TIMS.  
Though this would mean that a vehicle would be able to pass inspection and obtain a medallion if 
it refused stickers, such institutional endorsement would significantly increase the sustainability 
and salience of the intervention.  The language of the TIMS proposal can be found in Appendix A.   
 
In addition to the specific TIMS proposal discussed above, gui2de and the NTSA are currently 
negotiating an MOU to further define and codify the long-term institutional partnership. The 
final, agreed-upon version of this document, a draft of which can be found in Appendix B, will be 
presented at the Authority’s next Board meeting, in December of 2017, for official endorsement. 

DIRECTLINE 

Despite the challenges of the lottery administration, Directline continues to be an integral 
partner.  With an approximately 60% share of the market for PSV insurance cover at any given 
time, they offer a large, reliable channel through which to distribute stickers and reach vehicles.  
They have now funded three lottery licenses and paid over $45,000 in lottery license and prize 
money. 

Most importantly, Directline is an invaluable source of sticker issue and accident data, as it 
provides access to highly disaggregated and confidential data on more than half the country’s 
PSVs.  Currently, it is the only source of accident data the Zusha! team has in Kenya.  Future 
engagement with the company could include presentation of the results of the most recent scale-
up to the Board of Directors, to cement the already strong partnership. 

While Directline is currently the most reliable source of accident data, it appears the NTSA will be 
incorporating accident reporting into the TIMS system.  Under the anticipated collaborative 
agreement between the NTSA and gui2de, data collection and management would be designed to 
enable continued monitoring of the Zusha! intervention, ableit in a non-experimental context. 
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VII. APPENDIX  

APPENDIX A: NTSA TIMS PROPOSAL 

NTSA- gui2de-East Africa Collaboration on Road Safety in Kenya 

I. Background 

Zusha! is a road safety intervention aimed at improving the behavior of PSV drivers in Kenya.  
Stickers encourage matatu and bus passengers to complain directly to their drivers if they feel 
unsafe.  The program, funded by external donor support, has been experimentally tested by 
researchers from Georgetown University, and shown to have reduced PSV accidents by between 
25 and 50 percent. 

Since 2013, the NTSA has collaborated with Georgetown’s office in Nairobi, gui2de-East Africa, to 
scale up Zusha! across Kenya, with the goal of reaching all PSVs in the country.  Stickers are 
delivered through the NTSA’s 17 inspection centres, as well as at Direct Line Assurance sales 
offices.  As of July 2017, stickers have been distributed to over 40,000 PSVs. 

Ensuring sticker retention is a challenge, as drivers and/or passengers are tempted to remove 
them.  In response, we administer a weekly lottery, under which the drivers and owners of 
randomly selected PSVs win cash prizes if the issued stickers are in place.  The raffle is 
administered under a license issued by the Betting Control and Licensing Board. 

II. Proposal for Consideration 

The lottery functions as a positive incentive for drivers to put the stickers in their vehicles and 
retain them.  However, because insurance is often purchased by a third party such as an agent, 
the drivers may not always not receive the stickers.  In addition, Direct Line does not insure all 
PSVs operating in Kenya.  Compliance checks conducted by the Zusha! research team confirm 
that stickers are not reaching all vehicles.   

We would therefore like to continue working with the NTSA towards universal adoption and to 
ensure that all licensed PSVs be fitted with Zusha! stickers on a continuing basis.  Currently, 
Zusha! has staffed each NTSA inspection centre with a gui2de-East Africa employee who 
distributes stickers to and collects information from vehicles as they come through for annual 
inspection.   

For the purposes of long-term sustainability, we would like to work towards a model in which 
Zusha! is more closely integrated into the NTSA’s standard operations, and is implemented fully 
by NTSA staff.  While recognizing that making the stickers required is currently beyond the scope 
of the NTSA’s legal mandate, we would like to explore how Zusha! sticker distribution and data 
collection can be incorporated into the annual inspection process. 

II. Integrating Zusha! into TIMS 

We propose that a short module be added to TIMS to collect information about Zusha! stickers, 
and prompt the NTSA Inspectors to insert stickers in the appropriate place inside PSVs and make 
sure they leave with a full set in place. 

The module should contain a set of questions that are programmed to collect the following 
information. 

1. Number of stickers in place upon arrival 
2. Number of stickers inserted by the Inspector  
3. Number of stickers in place at departure  
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Though drivers would be free to refuse the stickers and the completion of the Zusha! TIMS 
module would not impact the issuance of the inspection medallion, the ability to reliably collect 
annual data about Zusha! sticker retention and issuance for all registered vehicles in Kenya would 
be a significant achievement for the NTSA and the program, and would allow data to be easily 
exported and analyzed for impact assessment.  

IV. Institutional Roles 

• The design, printing, and shipment of stickers would continue to be executed and funded 
by gui2de, to the extent possible using its external grant resources. 

• Stickers would continue to be freely available to PSV operators at NTSA inspection 
centres and Direct Line offices, and other distribution points as determined.   

• gui2de will continue to provide training and support to NTSA inspection staff, and to help 
build both administrative capacity at the inspection centres, and analytical capacity at 
headquarters. 

• NTSA staff at each of the 17 inspection centres will be instructed to distribute Zusha! 
stickers to PSV vehicles as part of the inspection process, and complete the Zusha-specific 
TIMS module.  

• On-going monitoring and evaluation of the campaign would be conducted by gui2de.  To 
this end, relevant TIMS data would be shared with gui2de on a regular basis.  In addition, 
information on road crashes involving both PSVs and other vehicles would be made 
available to gui2de for continuing impact assessment. 
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APPENDIX B: NTSA MOU 

 
BACKGROUND 

The National Transport and Safety Authority was established through an Act of Parliament on 
26th October 2012. The government’s objective in forming the Authority was to harmonize the 
operations of the key road transport departments, to help in effectively managing the road 
transport sub-sector, and to minimize the loss of lives through road crashes. 

The Georgetown University Initiative on Innovation, Development, and Evaluation (gui2de) 
conducts empirical field-based research in developing countries.  gui2de’s Kenya office, known as 
gui2de-East Africa, implements a road safety program called Zusha!, a cost-effective intervention 
that places stickers inside Public Service Vehicles (PSVs) to encourage passengers to speak up 
directly to their drivers against bad driving.  Following two highly successful randomized control 
trials (RCTs) between 2007 and 2013, which showed that PSVs in which Zusha! stickers were 
placed had between 25-50% fewer insurance accident claims, Georgetown received external 
funding to scale up the Zusha! intervention nationwide in Kenya, and initiate research trials to 
Tanzania, Rwanda, and Uganda.   

gui2de-East Africa has collaborated successfully with the NTSA in scaling up the Zusha! road 
safety campaign since 2015.  

PURPOSE 

Both gui2de-East Africa and NTSA agree that they wish to continue collaborating on the 
implementation and scaling of the Zusha! program. The purpose of this MoU is to identify the 
NTSA as an integral partner in this work and outline basic principles and responsibilities that will 
govern the future collaboration between the Zusha! research team and NTSA staff. 

The Parties would like to work together towards universal adoption and to ensure that all licensed 
PSVs be fitted with Zusha! stickers on a continuing basis.  Currently, Zusha! has staffed each 
NTSA inspection centre with a gui2de-East Africa employee who distributes stickers to and 
collects information from vehicles as they come through for annual inspection.   

For the purposes of long-term sustainability, the Parties would like to work towards a model in 
which Zusha! is more closely integrated into the NTSA’s standard operations, and is implemented 
fully by NTSA staff.  While recognizing that making the stickers obligatory is currently beyond the 
scope of the NTSA’s legal mandate, other options to further incorporate Zusha! sticker 
distribution into the annual inspection process will be pursued.   

Specifically, the Parties will work together to transition the sticker distribution process to NTSA 
Inspectors, who will place stickers inside all PSVs during their annual inspections.  NTSA will also 
update the TIMS platform to include questions about Zusha! stickers, which the Inspectors will 
complete during inspection. 

ROLES AND RESPONSIBILITIES 

The Parties intend to collaborate on the Zusha! program as detailed below.  Each Party will cover 
the costs associated with their respective activities.  No money will be transferred between gui2de-
East Africa and NTSA. 

gui2de-East Africa commits to:  

• Design, print, and ship the stickers to all 17 of NTSA’s inspection centers; 

• Regularly train NTSA staff on Zusha!-related tasks and continue to help build both 
administrative capacity at the inspection centers, and analytical capacity at Headquarters; 
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• Conduct ongoing monitoring and evaluation of the Zusha! campaign, and share impact 
assessment results with NTSA leadership. 

NTSA commits to:  

• Grant rights to apply/use the Authority’s logo on the program communication materials, 
subject to approval of all artwork and digital content; 

• Develop and launch a Zusha! data collection module on the TIMS system; 

• Allow the NTSA staff at each of the 17 inspection centres to be trained by gui2de-East 
Africa to distribute Zusha! stickers to PSV vehicles as part of the inspection process, and 
complete the Zusha!-specific questions in the TIMS module; 

• Share relevant TIMS data with gui2de-East Africa on a regular basis, including 
information on road crashes involving both PSVs and other vehicles to facilitate 
continued impact assessment; 

• Endorse the project as may be necessary. 
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