
 
Young spectators at the camp soccer challenge organized by the 
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Haiti: Earthquake  
 

Emergency appeal n° MDRHT008 
GLIDE EQ-2010-000009-HTI 

Operations update n° 16 
14 May 2010  

 
Period covered by this Ops Update: 28 
April - 6 May 2010  
 
Appeal target (current): 218.4 million 
Swiss francs (203,478,000 US dollars or 
148,989,000 euro) in cash, kind, or services 
is solicited to support the Haitian Red Cross 
Society (HRCS)/Federation to provide basic 
non-food items and emergency/transitional 
shelter to 80,000 beneficiary families and 
provide emergency health care, fulfilment of 
basic needs in water and sanitation and 
livelihoods support for vulnerable 
populations in the earthquake-affected 
region. Of the 218.4 million Swiss francs 
sought, the International Federation solicits 
Swiss francs 2.07 million to support its inter-
agency coordination of the Shelter and Non-
Food Items Cluster. 
 

The donor response report shows current coverage of 67% of the overall Appeal target. 
 
The budget for inter-agency coordination of the Shelter and Non-Food Items Cluster currently stands at 77% 
coverage. 
 
<Click here to go directly to the interim financial report; or here to go to the donor response report; or 
here to view contact details> 
 
Summary:  
 
As heavy rains continue on a regular basis, the scaling up of water and sanitation activities remains a priority 
to reduce the risks of outbreaks of diseases. Over the reporting period thousands of affected households 
received relief items through the joint efforts of the Haitian Red Cross Society and the International 
Federation of Red Cross and Red Crescent Societies (IFRC).  In parallel to addressing the immediate needs 
of affected families for basic non-food and shelter items, the IFRC and HRCS along with Partner National 
Societies are seeking out ways of introducing longer term programming that will contribute to the recovery of 
affected communities.  

http://www.ifrc.org/docs/appeals/Active/MDRHT008.pdf
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The situation 
 
FOCUS ON THE EARTHQUAKE’S IMPACT ON THE RURAL POOR 

 
12 January’s earthquake in Haiti is distinctive from any other recent large scale natural disaster in that it is an 
urban natural disaster which struck the country’s capital. To this end, much of the attention in regard to the 
earthquake has been on addressing the challenges posed by working in a densely populated urban area. In the 
weeks following the earthquake, however, a reported 600,000 persons left the earthquake-affected areas to seek 
refuge in the homes of family members and friends living in rural areas around the country. The population of 
small rural communities in Haiti swelled by the thousands placing a strain on their limited available resources.  
Rural households which took in family members from the affected areas used most of their financial reserves to 
support the additional needs associated with feeding and housing affected family members.  At the same time, for 
many who fled from Port-au-Prince to the rural areas in the aftermath of the earthquake, even as they headed to 
the countryside there was an awareness of the limited financial opportunities that would be available to them 
within their host communities, and the knowledge  that unless they were able to find a source of longer term 
employment for themselves or adequate education for their children within their host community, they would be 
unable to remain there for an extended period of time. As a result, they would have to return to Port-au-Prince, 
which although devastated by the earthquake remains the primary national source of job opportunities. The 
busses on the roads are overflowing with persons coming to Port-au-Prince to find work as servers and cleaning 
persons in restaurants and hotels and with the international agencies and NGOs that arrived following the 
earthquake. For those who are unable to find work they seek to participate in any programming related to 
earthquake assistance much of which is based in the capital city (i.e. cash for work, distributions of items etc).   
 
The outcome of recent surveys conducted over the past month by the IFRC/British Red Cross Host Communities 
Project Team (the term “host communities” is used as opposed to “families” as the impact of internal migration 
triggered by a natural disaster goes beyond the household receiving family members) in communities surrounding 
Les Cayes (Chantal, Torbeck and Arniquet) confirms the results of recent formal studies and reports published by 
NGOs and international organizations also working in Haiti, namely that, in order to remain for the long term in 
areas of Haiti outside of Port-au-Prince, people require opportunities for work and education.  In addition, 
improved roads would enhance the viability of a community as they would not only provide better access for 
communities to schools and jobs (at present many elementary and high school aged students living in rural areas 
have to walk up to ninety minutes a day to reach their school), but they would also reduce the delivery time and 
costs associated with transporting items which would allow rural farmers to sell their crops at more competitive 
prices. 
   
Prior to the earthquake, Haiti was home to hundreds of thousands of migrant workers who travelled to the 
country’s urban areas and abroad seeking out better opportunities for employment. According to the Inter-
American Development Bank, in 2008 Haiti received USD 1.9 billion in remittances (money sent by foreign based 
or urban based workers to their families who typically live in areas where there are not many opportunities to earn 
an income). This figure is roughly equal to 16 percent of the country’s gross domestic product. According to an 
article by Felix Blossier of the Council on Hemispheric Affairs published on 8 May, the majority of remitters both in 
Haiti and in Latin America are working class males between the ages of 20 and 50 years old who left their home 
country in the last fifteen years, and now send approximately ten percent of their income every month to their 
direct family members (wives, parents, siblings and children).  In fact, following the earthquake, remittances from 
abroad were the first flow of new funds to enter the country. However, this mobility by necessity makes delivering 
assistance to host communities a challenge both in terms of identifying the beneficiaries and developing 
appropriate programming which addresses longer term issues that contribute to the vulnerability of Haiti’s 
population. 
 
A shelter only is not enough incentive for people to remain outside of Port-au-Prince and activities need to also 
address the underlying situation. At the same time, these outlying areas need to build up their capacity to respond 
to Haiti’s seasonal disasters to limit the need for families living in these areas to migrate to Port-au-Prince. The 
story of 24 year old Civil Jackson provides an example of the people the Red Cross/Red Crescent is seeking to 
develop appropriate programming for to assist them with their longer term needs. Civil is originally from Port-au-
Prince but left the city after the earthquake in January. Civil is currently staying in Torbeck in the home of his 
uncle who is hosting several of his brothers’ and sisters’ children. The corn fields that are the primary source of 
income for the family are located directly behind the small fragile house. The warped structure is particularly 
vulnerable to the heavy winds associated with the annual hurricanes and cyclones that strike Haiti. The gaps in 
the wood allow rain to come into the home during the frequent heavy rains.  According to Civil’s uncle, the house 
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requires repairs every year due to wind and rain damage. These repairs require a significant percentage of his 
annual income.  At the same time, the poor quality of the available wood in Haiti means that the wood warps 
easily particularly given the heat and humidity, while the structure lacks the appropriate reinforcements. The 
relatively sturdier house that sits on the same plot of land is empty, a daily reminder to the family of Haiti’s 
complex tenancy issues.    
 
Prior to the earthquake Civil worked in Port-au-Prince repairing cell phones. Since arriving in Torbeck, Civil in an 
effort to improve his marketability, is enrolled in an English language course. According to Civil, he will most likely 
have to return to Port-au-Prince as there is little use for his skills where he is. Education is a priority for Civil’s 
whole family. His cousin who also came from Port-au-Prince to stay with their uncle pays 3,000 Haitian Gourdes 
(100 HTG = 2.52 USD) per year for her daughter to receive an education. While education is sacred to families 
and they make great sacrifices to ensure their children receive an education, most of the education is private and 
entails heavy fees for this impoverished nation. According to a study conducted in 2006 by the World Bank, “of 
the world’s poorest countries Haiti is the only one in which more than fifty percent of children are enrolled in non-
state schools. The country has a total of 14,423 private schools and 1,240 public schools.” As such she is using 
the money she is earning from farming to pay the tuition, and prepare her daughter to take advantage of any 
possible opportunities to improve her life in the future.   

 

Red Cross and Red Crescent action 
 

HRCS/IFRC 
Haiti Earthquake Operation in Figures 

 

*Statistics as of 5 May 2010 except as indicated below. 
                                                                       
Health • Over 100,000 people have been treated by Red Cross Red Crescent health 

care facilities at 4 fixed sites and 41 mobile sites covering a population of 
approx. 700, 000 people. 

• 1,000 to 2,000 patients seen daily by Basic Health Care Units (BHCU) and 
integrated mobile health clinics. 

• 152,342 people were vaccinated (including against measles). 
• More than 16 million text messages with key community health awareness 

messages sent to people participating in the programmes.  
 

** As of 21 April 2010 
Relief •  88,404 Hygiene kits distributed to households. 

•  61,723 Kitchen sets distributed to households. 
•  60,173 Buckets distributed to households. 
•  49,234 Food items distributed to households. 
•  129,826 Mosquito nets distributed (2 pcs per HH). 
•  125,170 Jerry cans distributed (2 pcs  per HH) 
•   228,048 Blankets distributed (3 – 5 pcs per HH) 

WatSan • 120,000 m3 of drinking water distributed. (**est.no.  beneficiaries 308,000) 
• 95 water points. 
• 1,869 latrines built. (** est. no. of beneficiaries 346,700 benefitting from 200 

Tank latrines/1,600 Trench latrines) 

Shelter • 6,771 tents distributed. 
• 184,2317 tarpaulins distributed. 
• 42,595 ropes distributed. 
• 18,405 shelter tool kits distributed. 

**IFRC has met the operation's initial target of 80,000 HH with the provision of 
emergency shelter materials. 
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Logistics 
 

• 104 flights received in the operation. 
• 350 sea shipments (40’ containers). 
• The estimated tonnage of shipments is 8,160 (sea and road) 

 
 
In addition to the expected results described herein, the HRCS and the IFRC have commenced with the 
preliminary phases of the Disaster Preparedness/Disaster Risk Reduction (DP/DRR) programme (Pillar two of the 
comprehensive HRCS Earthquake Response of the Red Cross/Red Crescent Plan of Action) to ensure 
preparation for the forthcoming and future rain and hurricane seasons.  
 
As described above, the earthquake demonstrated how an imbalance in one area of Haiti can deplete another, 
and one of the best ways of curtailing further internal migration to Port-au-Prince is to strengthen the capacity of 
the entire country to respond to natural disasters and mitigate their impact. In the context of Haiti, it is therefore 
important that the HRCS builds up its resources in a balanced manner. To this end the HRCS DP/DRR Officer 
and the IFRC are working with ten of the 13 HRCS Regional Branches which coordinate disaster response 
activities for the respective branches in their regions. To date, an assessment has been made of each of the ten 
branches. The assessment seeks to identify the capacity to respond to disasters. Information being gathered 
addresses available resources such as the number of trained volunteers, the need for training and recruiting 
volunteers, whether there are any ambulances available, regional vulnerabilities and so forth.  At the same time, 
the assessment is seeking out means to improve the capacity to respond to disasters. At present, given problems 
such as reliable electricity in Haiti, some of the branches are not working to their maximum potential. In this 
respect, a contingency planning meeting will take place in Port Salut at the end of the month. 
 
Longer term programming is also being addressed by the IFRC’s Recovery Coordinator who attended the first 
meeting of the Employment and Livelihoods Working Group in Port-au-Prince.  Chaired by the International 
Organization for Migration (IOM), the International Labour Organization (ILO) and the United Nations 
Development Programme (UNDP), the group was created based on the strong demand from NGOs, IOs and UN 
agencies to support the transition between the emergency creation of temporary employment (i.e. cash for work) 
and sustainable employment in the medium to long term.  
 
Progress towards objectives 
 

Relief distributions (basic non-food relief items)  
Objective 1 (Relief phase): The most vulnerable people affected by the earthquake have access to basic 
non-food items and cash transfers that enable them to resume essential household activities.  
Expected results (Relief phase) 
(Note: Details of activities planned are available in Operations Update 6). 

• 80,000 families resume essential household activities using non-food relief items: 1 kitchen set, 2 
blankets, 1 bucket, 2 jerry cans, 2 mosquito nets and 1 hygiene kit.  

• 20,000 families are supported in fulfilling the basic care and non food needs of their children under two 
years of age with baby kits. 

• Up to 60,000 families have access to cash that allows them to purchase items to supplement their 
basic household needs during the emergency phase.**AS NOTED IN THE PREVIOUS OPERATIONS 
UPDATE THIS RESULT HAS BEEN AMENDED. 
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Red Cross volunteers conduct ticketing activities in 
Camp Nezinar n° 25 with support from the Danish Red 
Cross Emergency Shelter team. The camp is located 
near Cite de Soleil one of the poorest and most 
densely populated areas in Port-au-Prince. Source: 
Danish Red Cross 

Progress: 
 
DISTRIBUTION OF EMERGENCY RELIEF ITEMS AS OF 5 May 2010 
 

                          Shelter Items
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Colombian RC 0 200 776 1426 1564 0 110 677 10 9746 1026 19016
French RC 1646 11007 66 0 8083 1782 193 4428 276.5 2772 3578 0
German RC 0 0 0 0 0 865 1020 0 510 0 0
Haiti RC 0 0 0 0 0 0 0 300 0 0 3000
Spain RC 0 400 0 1600 800 0 800 800 225 0 0
Turkish RC 177 0 0 650 0 100 0 600 0 0 3059
IFRC-German RC 0 2640 2569 5209 30 15 756 2584 771 0 0
IFRC-DR RC 0 4685 400 5082 3632 1741 3772 2992 2496 0 1400
IFRC-French/Finn ERU 0 28640 1893 11334 39573 27829 15612 23016 10666.5 13801 17450 0
IFRC-Turkish RC 0 2832 2000 500 700 350 700 1918 200 700 0
IFRC-Colombian RC 0 3280 50 3396 3096 50 3196 1748 1698 0 0
IFRC-Canadian RC 1990 11560 1527 26814 16360 5812 14282 5717 7856 11308 0
Danish ERU 2257 30499 13387 246 0 0 0 0 0 0 0 0
IFRC-RIT/RDRT-Relief 295 2898 1135 19108 9028 3355 10488 3770 4865 4500 3180
IFRC-MEX/COL RC 0 0 0 0 0 0 0 0 0 0 5837
IFRC-AmCross/BeNeLux 61 66198 29 19256 94944 54245 24138 49890 21276 1056 1337 30404 12 41446 30
IFRC-Haitian RC 345 12324 3 452 12106 5632 3837 5448 3553.5 7554 287 5293 13712
Watsan 0 0 103 0 0 0 0 0 0 0 0 0
Finnish RC 0 0 1244 0 0 0 1316 0 0 1316 30 0 0
IFRC-BeNeLux 0 3216 1608 4290 2753 1608 3216 1608 1608 150 3216 0

Grand Total 6771 180379 17501 42003 222919 125887 59102 121689 57819.5 1056 1337 85822 479 88517 49234

Non Food Items

 
 
On 8 May, the Mexican Red Cross headed a distribution of supplementary food packages donated by the 
Mexican government and IFRC hygiene kits in La Piste to nearly six thousand families. The distribution team was 
composed of volunteers from the Mexican Red Cross and the Colombian Red Cross Society. The well organized 
distribution took place smoothly and rapidly partially due to the use of registration cards that featured a bar code. 
As such the final verification of the beneficiaries at the distribution site was easier than the ordinary process of 
verifying beneficiaries using a handwritten list. Additionally, 
the efforts of the combined BeNeLux/Danish/French Relief 
ERU have resulted in an increase in the distribution of basic 
NFIs and emergency shelter items.  
 
CASH TRANSFER PORGRAMME 
 
Some 500 beneficiaries received 50 US dollars through the 
first distribution of cash by the American Red Cross’ pilot 
Cash Transfer Programme (CTP). Beneficiaries received their 
SMS messages in the morning, and by 2:00pm these 
beneficiaries were already receiving their funds. The process 
was supported by HRCS volunteers who were assigned to 
information kiosks at the arrival camps and briefed 
beneficiaries about frequently asked questions (“FAQs”). 
Additionally the CTP team prepares a weekly information 
update written every Monday for the information kiosk, camp 
management staff and camp community mobilisers. 
Preliminary monitoring results are that money, while 
extremely helpful, is not enough on its own; the majority of 
people want to use the money as a livelihood asset for some 
sort such as petty trading or for education.  

  



 6

 
 
Curious Haitian children observe a Red Cross worker 
connecting pipes to a water system supported by the French 
Red Cross water and sanitation ERU team. Source: French 
Red Cross  

Water, sanitation, and hygiene promotion 
Objective 1: The risk of waterborne and water related diseases has been reduced through the provision 
of minimum safe water, minimum sanitation and hygiene promotion. 
 
Expected Results (Relief phase) 
(Note: Details of activities planned are available in Operations Update 6). 
• 150,000 people in Port-au-Prince, Carrefour, Leogane, and Jacmel and Petit Goave have access to safe 

water. 
• Three health facilities in Port-au-Prince and Leogane have access to safe water. 
• 80,000 families will receive a 6 months’ supply of aqua tablets for water purification.*** THIS ACTIVITY 

HAS BEEN CANCELLED 
• At least 150,000 people in Port-au-Prince and Leogane have improved environmental sanitation through 

community clean-up committees and healthier hygiene practices. 
• 150,000 to 300,000 people in Port-au-Prince, Leogane and Jacmel have better access to sanitation 

facilities. 
 
To date the Red Cross/Red Crescent is the leading humanitarian aid actor in the Haiti Earthquake water and 
sanitation response efforts. According to the Water, Sanitation and Hygiene (WASH) Cluster, hundreds of 
settlements have not received any WASH assistance from the aid community present in Haiti.  
 
Water and sanitation activities are at the core of the 
public health response, particularly in the case of this 
disaster. The primary objective of the IFRC water and 
sanitation team is to provide a sufficient quantity of the 
appropriate quality of water and appropriate sanitation 
services and facilities to prevent and contain water and 
vector borne diseases in a country where available 
health and water and sanitation services were 
insufficient before the earthquake.  
 
The fact that the country’s diarrhoeal disease rate did 
not increase after the earthquake and has maintained 
similar rates to those before the earthquake (18% of 
children < 5 years) is mainly due to the considerable 
efforts of the water and sanitation intervention. From the 
days immediately following the earthquake, the Red 
Cross/Red Crescent has delivered over 120 million litres 
of treated water with a daily distribution average of 1.2 
million litres over the initial one hundred days of the 
operation (the daily water delivery ranged from 0.9 to 1.8 
m litres).  The water quantity has increased 
progressively to an average of 6 l/p/d.  Although 
sanitation facilities provided during the emergency 
phase of the operation have yet to meet the latrine ratio 
of 1/100, all efforts of the IFRC water and sanitation 
team are currently concentrated on achieving this ratio 
as soon as possible. 

 
The Red Cross/Red Crescent established the 
emergency water and sanitation operation in greater 
Port-au-Prince and Leogane with the deployment of two 
M15 Emergency Response Units (ERUs), and three 
MSM20 ERUs. The ERUs were supplemented by the activities of the Spanish Red Cross and the French Red 
Cross bilateral programmes which were already present in Haiti. From the total number of settlements identified 
by the WASH Cluster in greater Port-au-Prince during the aftermath of the earthquake, Red Cross/Red Crescent 
water and sanitation activities have addressed the immediate water needs for up to 330,000 people living in 95 of 
these informal settlements. This figure includes activities in camps, makeshift settlements in the streets, schools 
and other public facilities and spaces. With regard to sanitation activities, 38 settlements are benefitting from 
interventions which reach some 100,000 to 150,000 people.  
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As of the second week of May, the IFRC and Red Cross/Red Crescent National Societies have deployed 44 
delegates and over 100 national staff for the water and sanitation activities, while for hygiene promotion some 97 
HRCS volunteers have been deployed with around 175 community mobilisers. The delegates have been covering 
activities in 97 settlements in greater Port-au-Prince and thirty in Leogane. The IFRC has deployed one 
coordinator, and three delegates to support the respective emergency watsan interventions. 
 
Progress: 
 
Water and sanitation figures as of 7 May 2010: 
 

Movement Operation Figures 
 
WATER SUPPLY 
   

• Total water points in camps/makeshift settlements in peri-
urban and rural areas in PaP and Leogane 

95  

• Estimated beneficiaries 308,000  

• Daily Average Water Distribution (PaP & Leogane) 1.4 M litres  

• Global average l/p/d 4.6  

   

TOTAL WATER DISTRIBUTED TO DATE 120,000 m3  
   
SANITATION   

• Total Number of Sites 107  

• Estimated beneficiaries 346,700  

• Latrines (trench latrines) 1600  

• Tank Latrines 200  

• Global average lat/p 1/185  

TOTAL NUMBER of LATRINES 1,869  

   
DRAINAGE   

• Clearance of main drains  15 camps  

   

 
The main activities for the IFRC for the period ending 6 May included:  
 

• Preliminary assessment in Saint-Marc in cooperation with the shelter team regarding potential 
shelter activities in the area. An estimated thirty families have been identified as having a 
priority need for shelter. Land availability remains an issue and the current available space is 
only appropriate for five shelters. Water can be provided from the local water-grid. Sanitation 
facilities need to be installed. 

• Assessment in Cité-Militaire by the water and sanitation regional intervention team members 
(RIT) in the operational area.  

• Visit to settlements was conducted with the IFRC shelter team and the RITs to asses the 
need for household watsan interventions. Five camps were visited.  

• Preparation for receiving material and storing them at the IFRC “Woodstock” warehouse.  
• Follow up on the registration of the desludging truck. 
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• General information gathering concerning material needed and local availability. 
• Hand over process initiated with the French Red Cross Water and Sanitation ERU. 
• Random water quality analysis (free cl-2  at collection point). 
• Assessment of water points for improvements. 
• Taking stock of the facilities and equipment available at each water point 
• Assessment in Quartier Silo with the IFRC Shelter team. Two schools have been assessed 

and there is an immediate need for sanitation given the current risks posed to the students. 
• 2 HRCS volunteers are working in Leogane on health and hygiene promotion with the 

Japanese Red Cross Society medical ERU.  
• 4 HRCS nurses are in Leogane working with the Austrian Red Cross sanitation ERU on 

hygiene promotion. 
• Discussions held with DINEPA in regards to possible technical support from the IFRC to the 

State authority that focuses on managing the phasing out of the emergency water supply and 
transition into the development programme funded by institutional partners. . 

Challenges:  

Appropriate access to water and sanitation is absolutely critical to maintaining public health and preventing 
outbreaks of water borne diseases. Over the coming months the challenges relate to the fact that even with the 
ERUs in place since January and the combined Red Cross Red Crescent efforts, many vulnerable households 
and communities remain without assistance. The main challenge for the IFRC is to scale up activities and fill the 
gaps which Partner National Societies will leave following the departure of the ERUs on 15 May. The ERUs/PNS 
which are currently trucking water to supply 95 settlements do not have the capacity to carry on this service, and 
the number of settlements being covered will be reduced from 60 to 50 during the emergency period.  
 
As noted in previous reports, the water supply in Port-au-Prince before the earthquake was mainly based on 
water trucks supplying private water kiosks and private households that could afford to pay for water. Drinking 
water was sold at the kiosks, which were unable to guarantee the quality, for an average price of 5 Gourdes per 
gallon. The state network (DINEPA/CAMEP) was only partially operational given lack of maintenance, spare 
parts, management, leakages and so forth, providing water to a small percentage of households and some public 
kiosks where water was sold. 
 
In order to protect the public health and reduce the risks of serious outbreaks of diseases, DINEPA and WASH 
Cluster partners agreed that water trucking and free water should be provided to the affected population for at 
least six months; thus in addition to water provided directly to the settlements, water for the kiosks and part of the 
water for settlements has been fully subsidised by DINEPA with UNICEF funding for a period of three months. 
UNICEF has now stopped funding DINEPA, and discussions are ongoing to find additional funding to carry on 
water trucking. 

 
Emergency Health 
Objective 1 (Relief phase): The immediate health risks of the emergency are reduced through the 
provision of curative and preventive basic health, emergency evacuation services, targeted 
community-based health education and psychosocial support for the affected population. 
Expected results 
(Note: Details of activities planned are available in Operations Update 6). 
• Medical health, surgical care and physiotherapeutic treatment are ensured in the rapid deployment hospital 

ERU in Port-au-Prince, referral hospital ERU in Carrefour, and other Movement-supported medical facilities 
with the capacity to provide essential surgical services for a population of 500,000 people. 

• Primary health care needs are met by the Basic Health Care ERUs and their respective Mobile Health 
Clinics with a capacity to provide basic health care to a population of 150,000 people. 

• Affected communities increase their capacity and skills in epidemic control, community based first aid and 
psychological first aid. 

• The HRCS has improved capacity to provide a more effective and relevant evacuation service of wounded 
and ill to reduce acute injuries and infections during the emergency phase. 

• Selected affected groups and communities and Movement personnel and volunteers receiving 
psychosocial support have improved their resilience and coping mechanisms. 

 
Progress: 
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Haitian Red Cross Society volunteers are carrying out a PSP programme 
supported by the French Red Cross with children in Petionville. Source: French 
Red Cross 

Psychological support activities have 
played an integral part in the delivery of 
health services. On 8 May (World Red 
Cross and Red Crescent day) the 
German – Finnish Red Cross hospital in 
Carrefour arranged a sports day for 
hospital staff as a means of expressing 
their gratitude to the staff who, despite 
their own losses, have supported 
international staff with providing 
professional health care under rigorous 
circumstances.  The hospital, which is 
open 24 hours a day seven days a 
week, bustles with activity treating 
numerous walk in patients, as well as 
providing maternal child health care 
(including deliveries), and emergency 
surgery on a daily basis.  The hospital 
also hosts a psychological support 
programme for children. The onsite 
kindergarten provides interactive 
activities for children such as singing 
and drawing.  
 

Earlier in the week a football match was arranged at the Canadian-Norwegian Red Cross hospital in Petit Goave.  
Teams from three of the settlements that are within the catchment area of the hospital participated in the games. 
The Canadian-Norwegian hospital currently conducts weekly PSP training sessions for HRCS volunteers. 
Additionally, two-hour PSP activity programmes for both adults and children take place at 4:00 PM allowing 
adults to attend group sessions, while children engage in child friendly activities such as arts and crafts and 
outdoor games such as skipping.   

Shelter and community infrastructure 
Objective 1 (Relief phase): Ensure that 80,000 affected families have healthy and safe emergency shelter 
to help preserve their physical and mental well-being, human dignity and prevent the further 
deterioration of their humanitarian situation. 
Expected results 
(Note: Details of activities planned are available in Operations Update 6). 

• The most vulnerable affected families are supported in the recovery of their comprehensive well-being 
through the distribution of emergency shelter materials to 80,000 families in Port-au-Prince, Carrefour, 
Leogane and Jacmel. 

• Collective rubble removal is achieved by local committees using 1,200 clearing kits linked with a cash 
for work programme in Carrefour, Leogane and Jacmel. 

• 3,000 host families receive cash vouchers for the purchase of shelter materials to improve the living 
conditions and promote housing solutions in host families. 

 
As noted above, the IFRC Shelter team is working with the IFRC water and sanitation team in Port-au-Prince and 
the British Red Cross in Les Cayes to ensure that assistance with shelter is complemented with key services and 
activities that will lay the foundation for beneficiary communities to re-build their lives.   

 
Strengthening of HNRCS capacities 
Objective 1 (Relief phase): HNRCS volunteer management in emergencies is improved. 

Expected results Activities planned 
The HRCS has reinforced its 
body of active, trained 
volunteers. 
 
 

• Ensure management of new volunteers and incorporate them in the 
relief operation. 

• Develop or revise job descriptions for current volunteers. 
• Ensure coverage of a core group of volunteers by the accident 

insurance scheme. 
• Increase the capacity of the National Society to respond to 



 10

emergencies, through strengthening of volunteer networks  

 
In addition to the work being done in all of the respective sectors by the HRCS, the Spanish Red Cross awarded 
the HRCS with a gold medal in recognition of the work done in response to the earthquake. The HRCS President 
and the Executive Director travelled to Spain to receive the award.  
 

IT/Telecom 
Objective 1 (Relief phase): A well functioning and reliable communications system has been 
established to ensure effective communication and security for all Movement partners for the 
immediate response to the disaster. 
Expected results 
(Note: Details of activities planned are available in Operations Update 6). 

• The shared ICRC / HRCS VHF network is covering the operational areas.  
• Radio contact is possible from branches to communicate operational updates. 
• Data communication and office facilities are available for the operation. 

 
The IFRC IT/Telecom team continues to address the needs of the IFRC and the HRCS. 

 
Logistics 
Objective 1 (Relief phase): To effectively manage the supply chain from arrival of relief items and ERUs, 
including clearance, storage and forwarding to distribution. 
Expected results 
(Note: Details of activities planned are available in Operations Update 6).). 
• All programmes receive professional logistics support and goods are received for distribution as 

planned. 
 

Progress: 
 
Key Statistics as of 5 May 2010: 

 
 To Date Total 
Total aircraft received  104 
Sea shipments (40’ containers) and trucks received 350 
Total tonnage of shipments received (sea and road) 8,160 

 
 
Activity during the Reporting Period  Period 
Aircraft received  0 
Sea shipments (40’ containers) received in Haiti 28 
Trucks or containers received Haiti 22 
Estimated tonnage received 263 
Trucks dispatched  93 
Estimated tonnage dispatched 515 

 
 
Shelters stock in country Quantity 
Total shelter kits in stock 425 
Total kits distributed 14 
Total kits ready for distribution 164 

 
 
Fleet Vehicles 
Federation light vehicles 27 
Federation locally rented vehicles 20 
VRP vehicles with PNS 48 
ERU and PNS light vehicle fleet (pending registration) 75 



 11

Federation trucks in country 2 
Federation trucks due in country 29 
Buses 1 
Mini-buses 2 
 
 
Procurement LR handled during 

the reporting period 
Line items 

Logistics Requisition (LR) in process (total) 59 154 
LR in process in Panama 23 61 
LR in process in Haiti 31 65 
LR closed  64 122 

 
IFRC Logistics Activities  
 

• Preparedness planning and actions for hurricane season:  The Logistics Department met 
with the delegates involved in Disaster Preparedness to plan the actions needed to pre-
position goods in advance of hurricane season. It is planned to store enough stocks to 
support 15,000 families in Haiti and to store enough stock to support 10,000 Haitian families 
in Panama.  
 

• Procurement:  A supplier database was developed by the IFRC procurement staff.  They will 
continue to update this database and include local suppliers in Santo Domingo.  
 

• Pipeline and Customs Clearing:  The IFRC logistics team is expecting 33 shipments. 
 

• Fleet: The IFRC trucks that are expected in Haiti are awaiting customs clearance.  
 

Security 
Objective 1 (Relief phase): A well functioning and effective operational security framework that will 
enable RC/RC personnel to operate safely and securely. 
Expected results 
(Note: Details of activities planned are available in Operations Update 6). 
• Sound operational security management structures and procedures established and operating effectively 

ensuring a safer working environment. 
• Federation and HRCS operations have good security awareness and are able to anticipate and react to 

changing situations and circumstances in a timely manner. 
• Improved planning capacity, more effective management and prevention of security incidents, and enhanced 

ability to be proactive through reports, analysis and lessons learned.   
• Effective working partnerships established with other agencies providing increased access to information 

and resources. 
 

 
Uncertainty and anxiety continue to impact the security situation in Port-au-Prince; on 4 May an earthquake 
measuring 4.4 on the Richter scale sent people running into the streets.  At the same time political uncertainty and 
questions as to when the next elections will be held have resulted in an increased number of protests over the 
reporting period. 
 
Communications – Advocacy and Public Information 

 
Following the New York Summit for Haiti held on 27 and 28 April, a two-day meeting of the virtual 
communications group was held. A communications plan of action was drafted as a result of these discussions 
and is currently under review by the virtual communications group. 
 
The Haiti field operations communications team has had briefings with journalists from the New York Times and 
Christian Science Monitor. It has also conducted field trips including coverage of American Red Cross disaster 
preparedness activities in an IDP camp and a visit to Petit-Goave for a football match arranged by the 
psychosocial programme. The team has accompanied Australian media representatives and has also visited 
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Jacmel with members of the Canadian media and the Canadian Red Cross. In addition, the team has attended 
relief distributions in Capiti, north of Petit-Goave with representatives of the German and Finnish Red Cross 
Societies, and relief distributions in preparation for transitional shelter activities in Cité Soleil annex together with 
the Shelter cell and the Danish Relief ERU. The communications team has now signed a contract with a local 
freelance cameraman.  
A media interview on the operation in Haiti also took place from the Panama Zone Office with Radio France 
International, Latin America. 

 
Coordination and partnerships 
The HRCS and the International Federation continue to maintain coordination and partnership with State 
institutions and local authorities, international aid agencies and other actors. The Cluster system is one of the 
principal interagency coordination mechanisms in place. Twelve clusters are active in Haiti, as reported 
previously1, with the Federation assuming the role of convener of the Emergency Shelter and Non-Food Items 
Cluster. Highlights of developments in Cluster activity can be found in OCHA Situation Reports2. 
 
 
ICRC Response 
 
Present in Haiti on a permanent basis since 1994, the International Committee of the Red Cross (ICRC) has 
greatly increased its activities and presence in response to the earthquake. Main activities are currently focusing 
on Restoring Family Links (RFL), water and sanitation, relief distributions and on-going cooperation with the 
HRCS. 
 
Emergency Shelter and NFI Cluster  
 
The International Federation is convening the Shelter/NFI Cluster as of 10 February. The Shelter/NFI Cluster is 
made of 110 members, of which around 50 participate actively. These members include NGOs, the Red Cross 
Red Crescent, UN agencies, donors, and the IOM.  
 
The shelter members have managed to reach the target of distributing emergency shelter materials to cover the 
emergency shelter needs of all the affected population by 1 May 2010. The Cluster members have distributed 
emergency shelter materials (tarpaulins, tents, toolkits) for 307,485 households. However, breakdown at 
commune level shows over-coverage in some areas as well as gaps in others. Members are reminded that while 
many areas have reached full coverage, much that has been distributed may require replacement, especially with 
very low coverage of rope and fixings as well as tool kits. Most constructed emergency shelters will require 
strengthening prior to the rainy season. It is becoming increasingly evident that most tents distributed do not 
provide waterproof protection coverage. Plastic sheeting is therefore being distributed as an additional measure, 
hence increasing the need for more plastic sheeting in this emergency phase. Kitchen set coverage is also low 
despite being prioritized at the onset of the response.  

 
Over 130,000 transitional shelters and 4,500 material packages distribution have been planned by 44 agencies 
participating in the Shelter Cluster. Agencies have started working on pilot shelters where land is available. To 
date, 350 transitional shelters have been reported as completed. 
 
For more detailed information visit the website of the cluster www.shelterhaiti.org in English and French. 
 
Given the scale of the disaster and the fact that shelter is a high priority, the IFRC has deployed a large dedicated 
Shelter Coordination Team (SCT) to be able to provide good coordination services. This team is being deployed 
for at least 6 months. The team is made of twelve persons at this moment. They are summarized in this table: 

 
In Port-au-Prince: 
covering PaP, Carrefour, and the areas near the border with Dominican Republic. 
This team also gives support to the teams in the other hubs. 

                                                
1 The Twelve Clusters are: Emergency Shelter and Non-Food Items, Camp Coordination and Camp Management, Education, Food, Logistics, 
Nutrition, Protection, Water Sanitation and Hygiene (WASH), Agriculture, Early Recovery, Emergency Telecommunications and Health. 
Decentralized cluster mechanisms cover regions outside of Port-au-Prince. Furthermore, Logistics/Telecommunications, Health, Emergency 
Shelter, WASH, and Nutrition clusters are active in the Dominican Republic. 
2 The latest OCHA reports for Haiti can be found on: http://ochaonline.un.org/tabid/6412/language/en-US/Default.aspx  

http://www.shelterhaiti.org
http://ochaonline.un.org/tabid/6412/language/en-US/Default.aspx
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Shelter Cluster Coordinator German Red Cross 
Shelter Cluster Deputy Coordinator IFRC 
Shelter Cluster Hub Coordinator IFRC 
Shelter Technical Coordinator IFRC 
Shelter Environmental Advisor WWF US 
Shelter Information Manager Canadian Red Cross 
Shelter GIS & Mapping Specialist CartONG 
Communications Advisor IFRC 
Logistics Advisor IFRC 
In Leogane: 
covering Leogane, Gressier, Petit-Goave, and Grand-Goave 
Shelter Cluster Hub Coordinator IFRC 
Shelter Information Manager IFRC 
In Jacmel: 
Covering Jacmel 
Shelter Cluster Hub Coordinator IFRC 
 

A total of 35 people have been deployed to fill these 12 positions, 23% of them were provided by Cluster partners, 
37% by Red Cross National Societies, and 40% by IFRC consultants. Additional people will be deployed in the 
roles of Shelter Recovery Advisor and Hub Coordinators. 

 
The IFRC is appealing for 2.07 million Swiss francs to convene the Shelter/NFIs Cluster in Haiti and the 
Dominican Republic through the IFRC Emergency Appeal in a separate project; funds for this purpose need to be 
earmarked for coordination. This cost represents less than 1.5% of the funds that are being requested for shelter 
in Haiti by all the Shelter Cluster members including the UN agencies, the Red Cross and Red Crescent 
Movement, IOM and NGOs. The budget is detailed in Operations Update no. 5. So far the Shelter Cluster 
Coordination project of the appeal is funded at 77%. 

 
To resource the IFRC-led Shelter/NFI Cluster Coordination Team, acknowledgement is made of the human 
resources provided by or being finalized with the Andorra Red Cross, Australian Red Cross, British Red Cross, 
Canadian Red Cross, Finnish Red Cross, French Red Cross, German Red Cross, Netherlands Red Cross, 
Spanish Red Cross, CARE, CartONG, MapAction, UNHCR and WWF US. The Federation also acknowledges the 
financial support provided to date from the Netherlands Red Cross, the Japanese Government, the Swedish Red 
Cross, and DFID (via IOM in support of CARE). 
 
In total some 44,000 houses in the affected area have been evaluated by the Ministry of Public Works, 42 % of 
them were deemed as “green” (habitable), 31% yellow and 27% red (requires demolition). Land tenure issues 
remain the biggest obstacle in moving ahead with large scale programming.  

 
Movement Coordination 
 
A discussion meeting with partners regarding Human Resource issues and provision of information to PNS which 
are operating in country of the various agreements guiding the operation will take place during the second week 
of May at the IFRC base camp.   
 
With the arrival of the Movement Coordinator for Shelter, systems are being put into place to ensure more 
effective communications between external and internal actors and a technical working group meeting was held 
on 7 May at the IFRC base camp. It is important to stress that the Federation coordination structure, with an 
overall Movement Coordinator, and coordinators per sector will not be involved in implementation of 
programming.  
 
To date, there have been many initiatives and work carried out to design prototypes for transitional shelter. While 
some partners are planning to make use of the prototypes which so far have been developed by the Federation 
team in Haiti, other Red Cross Red Crescent partners have made adjustments, or even designed their own 
prototype. There is no design which has to be followed by everyone. There are, however, minimum criteria as far 
as size is concerned, as per the request of the HRCS, and agreement as to acceptable materials for the 
composition of the walls. 
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Appeal history 
 

• 500,000 Swiss francs (491,265 US dollars or 338,880 euro) was allocated from the 
International Federation’s Disaster Relief Emergency Fund (DREF) to jump-start response 
activities and mobilization of Federation personnel. Non-earmarked funds to replenish DREF 
are encouraged. 

• A Preliminary Emergency Appeal for 10.1m Swiss francs was launched on 12 January 2010 
to support the Haitian Red Cross Society (HRCS) to immediately deliver life-saving 
assistance to some 20,000 families (some 100,000 beneficiaries) for 9 months. 

• A Revised Preliminary Emergency Appeal with a Revised Budget of 105.7 million Swiss 
francs to assist up to 60,000 families (300,000 people) for 3 years was issued on 26 January 
2010. 

• On 9 February, Operations Update no. 5 was published, reflecting revised objectives for the 
six-month relief phase of the operation under the plan of action, and including a revision of the 
preliminary budget to 218.4 million Swiss francs of which 2.07 million Swiss francs is 
designated to support the Federation’s inter-agency coordination of the Shelter and Non-Food 
Items (NFI) Cluster. 

• A three month consolidated report was published on 23 April, showing overall progress of the 
Haiti Earthquake operation since the occurrence of the disaster. 

• An Appeal, replacing the current Preliminary Appeal, is expected to be launched in the 
coming weeks following the agreements reached at the Montreal and New York Summits, 
and based on a plan of action for the relief phase of the operation and associated budget 
reflecting a prolonged relief phase of up to 12 months, as well as on commitments made by 
Partner National Societies with regard to multilateral funding of the different components of 
the Haiti Earthquake operation. 

 
 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and the Humanitarian Charter and Minimum Standards in Disaster 
Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s vision is to 
inspire, encourage, facilitate and promote at all 
times all forms of humanitarian activities by 
National Societies, with a view to preventing 
and alleviating human suffering, and thereby 
contributing to the maintenance and promotion 
of human dignity and peace in the world.   

The International Federation’s work is guided by 
Strategy 2020 which puts forward three strategic 
aims: 
1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-

violence and peace.  
Contact information  

• In Panama, Francisco Maldonado, Pan American Disaster Response Unit (PADRU); phone 
(507) 316 1001; fax (507) 316 1082; e-mail francisco.maldonado@ifrc.org 

• In Panama: Ilir Caushaj, Regional Logistics Coordinator, Pan American Disaster Response 
Unit (PADRU); phone (507) 316 1001; fax (507) 316 1082; e-mail ilir.caushaj@ifrc.org 

• In the Dominican Republic: Alexandre Claudon, Regional Representative for the Latin 
Caribbean; e-mail: alexandre.claudon@ifrc.org  

• In Panama: Ruben Cano, Haiti Support Team Coordinator; cell phone: (507) 65505289; 
email: ruben.cano@ifrc.org 

• In Geneva: Pablo Medina, Operations Coordinator for the Americas; phone: (41 22) 730 42 
74; fax: (41 22) 733 03 95; email: pablo.medina@ifrc.org 

mailto:francisco.maldonado@ifrc.org
mailto:ilir.caushaj@ifrc.org
mailto:alexandre.claudon@ifrc.org
mailto:ruben.cano@ifrc.org
mailto:pablo.medina@ifrc.org
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• Shelter Cluster: Coordinator can be contacted on shelterhaiti2010@gmail.com; Information 
and updates can be obtained from www.shelterhaiti.org 

 
<Interim financial report below; or click here to return to the title page> 

 

mailto:shelterhaiti2010@gmail.com
http://www.shelterhaiti.org
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MDRHT008 - Haiti - Earthquake

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

A. Budget 197,238,906 0 0 2,076,750 199,315,656

B. Opening Balance 0 0 0 0 0

Income
Cash contributions

# American Red Cross 10,585,410 10,585,410
Andorran Red Cross 54,398 54,398
Arcos Dorados B.V. 1,215,429 1,215,429
Argentine Red Cross 213,419 213,419
Australian Red Cross 2,873,000 2,873,000
Australian Red Cross (from Australian Government) 926,900 926,900
Australia - Private Donors 439 439
Austrian Red Cross 17,298 17,298
Austrian Red Cross (from Austrian Government) 292,398 292,398
Bain & Co. Inc. 46,921 46,921
Bangladesh Red Crescent 1,099 1,099
Belarusian Red Cross 2,968 2,968
Belgian Red Cross (Flanders) 15,421 15,421
Belgium - Private Donors 14,682 14,682
Belize Red Cross 259,556 259,556
Bolivia Private Donors 830 830
British Red Cross 105,814 105,814
British Red Cross (from DEC (Disasters Emergency
Committee)) 1,696,353 1,696,353

British Red Cross (from DFID - British Government) 1,085,666 1,085,666
Bulgarian Red Cross 127,000 127,000
Cambodian Red Cross 10,415 10,415
Cambodia - Private Donors 724 724
Canada - Private Donors 264 264
Canadian Government 14,465 14,465
Canadian Red Cross 6,116,846 6,116,846
Canadian Red Cross (from Canadian Government) 10,770,905 10,770,905
CERN Staff Association 17,000 17,000
Chilean Red Cross 547,044 547,044
China Red Cross 530,673 530,673
China Red Cross (from Jet Lee One Foundation) 319,898 319,898
China Red Cross, Hong Kong branch 11,820 11,820
China Red Cross, Macau branch 103,000 103,000
Consolidated Contractors Co. (CCC) 72,020 72,020
Costa Rican Red Cross 639,334 639,334
Credit Suisse 16,162 16,162
Croatian Red Cross 301,675 301,675
CWT Beheermaatschappij BV 104,145 104,145
Cyprus - Private Donors 135 135
Czech private donors 7,300 7,300
Danish Red Cross 951,493 951,493
Danish Red Cross (from Danish Government) 375,412 375,412
Denmark - Private Donors 103 103
Dominica Red Cross 66,225 66,225
Economist Group 16,689 16,689
Egyptian Red Crescent 52,010 52,010
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Egypt - Private Donors 513 513
Ericsson 513,084 513,084
Estonia Government 235,246 235,246
Estonia Red Cross 63,650 63,650
Finnish Red Cross 9,290 9,290
France - Private Donors 220 220
French Red Cross 28,803 28,803
Georgia Red Cross 320 320
Georgia Red Cross (from American Government) 680 680
Germany - Private Donors 297 297
Germany Red Cross 147,264 147,264
Great Britain - Private Donors 16,412 16,412
Hellenic Red Cross 73,790 73,790
Hilton worldwide 343,581 343,581
Icelandic Red Cross 52,846 52,846
India - Private Donors 308 308
Iranian private donors 74 74
Ireland - Private Donors 23,968 23,968
Irish Government 368,895 368,895
Irish Red Cross 478,488 478,488
Italian Government 267 267
Italian Govt Bilateral Emergency Fund 737,681 737,681
Italy - Private Donors 691 691
Jamaica Red Cross 76,291 76,291
Japanese Government 3,776,789 3,776,789
Japanese Red Cross 238,971 238,971
Japan - Private Donors 8,894 8,894
Jordan - Private Donors 2,059 2,059
Kazakhstan - Private Donors 1,645 1,645
Kuwait - Private Donors 50,374 50,374
Kuwait Red Crescent 1,052,147 1,052,147
Latvian Red Cross 5,870 5,870
Lebanese Red Cross 35,387 35,387
Liberian Red Cross 4,275 4,275
Libyan Private Donors 4,063 4,063
Lichtenstein - Private Donors 5,199 5,199
Liechtenstein Red Cross 50,000 50,000
Luxembourg - Private Donors 183 183
Luxembourg Red Cross 18,466 18,466
Macedonia (FYR) Red Cross 47,581 47,581
Macedonia private donors 100 100
Malaysia - Private Donors 31 31
McDonald corp. 513,084 513,084
Mexico - Private Donors 1,026 1,026
Michelin 50 50
Monaco Red Cross 73,649 73,649
Montenegro Red Cross 4,693 4,693
Montenegro Red Cross (from Montenegro
Government) 73,521 73,521

Moroccan Red Crescent 32,560 32,560
Nepal Red Cross 1,500 1,500
Nestle 136,871 136,871
Netherlands - Private Donors 1,394 1,394
Netherlands Red Cross 2,173,154 731,379 2,904,534
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Netherlands Red Cross (from Netherlands
Government) 735,943 735,943

New Zealand Red Cross 37,980 37,980
New Zealand Red Cross (from New Zealand
Government) 298,380 298,380

Nicaraguan Red Cross 150,419 150,420
Nigeria  private donors 220 220
Norway - Private Donors 10,830 10,830
Norwegian Red Cross 1,463,568 544,267 181,422 2,189,257
Office of the Representative of the Dalai Lama 100,000 100,000
Oman - Private Donors 8,556 8,556
On Line donations 876,085 876,085
OPEC Fund For International Development 538,097 538,097
Pakistan Private Donors 5,332 5,332
Palau Red Cross 6,371 6,371
Portugal - Private Donors 147 147
Portuguese Red Cross 737,078 737,078
Republic of Korea Red Cross 95,351 95,351
Republic of Korea Red Cross (from Republic of
Korea - Private Donors) 539,491 539,491

Russia - Private Donors 106 106
Saint Kitts and Nevis Red Cross 44,124 44,124
Saint Vincent and the Grenadines Red Cross 64,902 64,902
Saudi Arabia - Private Donors 1,075 1,075
Senegal Private Donor 148 148
Serbia Red Cross (from Government of Serbia) 171,264 171,264
Serbia Red Cross (from Serbia - Private Donors) 1,730 1,730
Seychelles Red Cross (from Seychelles private
donors) 26,339 26,339

Singapore - Private Donors 225 225
Singapore Red Cross 583,749 583,749
Singapore Red Cross (from New Creation Church) 20,836 20,836
Slovak Red Cross 146,318 146,318
Slovenia Government 73,746 73,746
Slovenian Red Cross 83,230 83,230
Sonesta Maho BC 26,582 26,582
South African Red Cross 145,408 145,408
South Africa - Private Donors 105 105
Spain - Private Donors 8,228 8,228
Spanish Red Cross 537,849 537,849
Sphene International Ltd 1,570,081 1,570,081
Swedish Red Cross 1,846,020 1,846,020
Swedish Red Cross (from Swedish Government) 747,876 747,876
Swiss Red Cross 67,288 67,288
Switzerland - Private Donors 41,122 41,122
Synovate Inc. 15,836 15,836
Tajikistan - Private Donors 103 103
Thailand - Private Donors 52,443 52,443
Thai Red Cross 3,910,720 3,910,720
Thasia International Development Ltd 53,637 53,637
The Bahamas Red Cross 377,960 377,960
The Barbados Red Cross 266,173 266,173
The Gambia Red Cross 884 884
Thomson Reuters 14,048 14,048
Trinidad and Tobago Red Cross 1,000,020 1,000,020
Trinidad & Tobago - Private Donors 5,095 5,095
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Ukrainian Red Cross 9,303 9,303
Unidentified donor 5,199 5,199
United Arab Emirates - Private Donors 8,382 8,382
United Arab Emirates Red Crescent 165,244 165,244
United States - Private Donors 13,887 13,887
VERF/WHO Voluntary Emergency Relief 7,000 7,000
Viet Nam Red Cross 21,395 21,395
Xstrata AG 508,906 508,906
Zambia Red Cross (from Zambia - Private Donors) 234 234
Z Zurich Foundation 250,000 250,000

# C1. Cash contributions 69,796,260 544,267 1,682,159 72,022,686

Outstanding pledges (Revalued)
# Albanian Red Cross 15,952 15,952

Antigua and Barbuda Red Cross 106,349 106,349
Belarusian Red Cross 12,032 12,032
Bosnia and Herzegovina Red Cross (from
Government of Bosnia & Herzegovina) 71,602 30,694 102,296

British Red Cross 342,411 342,411
Canadian Red Cross 10,412,328 10,412,328
Caribbean Airlines 2,350 2,350
China Red Cross, Hong Kong branch 1,095,785 1,095,785
Costa Rican Red Cross 742,328 742,328
Danish Red Cross 182,700 182,700
Danish Red Cross (from Danish Government) 187,706 187,706
GDF Suez 10,635 10,635
Irish Red Cross 572,820 716,025 859,230 2,148,074
Netherlands Red Cross 2,864,099 2,864,099
New Zealand Red Cross 562,000 562,000
Singapore Red Cross (from Rahmatan Lil Alamin
(Blessings-to-all) Foundation) 47,123 47,123

SSI (Survey Sampling International) 21,481 21,481
Suriname Red Cross 265,873 187,321 145,073 598,267
Swedish Red Cross 2,492,998 1,466,469 439,941 4,399,408
Uruguayan Red Cross 11,698 11,698

# C2. Outstanding pledges (Revalued) 19,995,587 2,369,815 1,499,620 23,865,022

Inkind Goods & Transport
American Red Cross 5,439,883 5,439,883
Austrian Red Cross 266,121 266,121
Belgian Red Cross (Flanders) 282,389 282,389
British Red Cross 1,755,232 1,755,232
Canadian Government 222,537 222,537
Canadian Red Cross 140,299 140,299
China Red Cross, Hong Kong branch 259,828 259,828
Croatian Red Cross 140,097 140,097
Danish Red Cross 128,582 128,582
Finnish Red Cross 216,972 216,972
French Red Cross 443,130 443,130
Icelandic Red Cross 43,782 43,782
Japanese Red Cross 91,340 91,340
Kuwait Red Crescent 362,340 362,340
Luxembourg Red Cross 348,512 348,512
Netherlands Red Cross 262,128 262,128
Norwegian Red Cross 187,521 187,521
Spanish Red Cross 379,427 379,427
Swiss Red Cross 1,035,206 1,035,206
United Arab Emirates Red Crescent 240,280 240,280
C4. Inkind Goods & Transport 12,245,607 12,245,607
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Inkind Personnel
British Red Cross 5,373 5,373
Canadian Red Cross 9,300 9,300
Danish Red Cross 6,200 6,200
Finnish Red Cross 3,307 3,307
Norwegian Red Cross 3,513 1,860 5,373
Other 9,300 9,300
C5. Inkind Personnel 33,686 5,167 38,853

C. Total  Income  = SUM(C1..C6) 101,802,769 0 2,914,082 3,185,618 107,902,469

D. Total  Funding = B +C 101,802,769 0 2,914,082 3,185,618 107,902,469

Appeal Coverage 52% #DIV/0 #DIV/0 153% 54%

II. Balance of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

B. Opening Balance 0 0 0 0 0
C. Income 101,802,769 0 2,914,082 3,185,618 107,902,469
E. Expenditure -18,803,706 -109 -109,393 -1,386,873 -20,300,080
F. Closing Balance = (B + C + E) 82,999,064 -109 2,804,689 1,798,745 87,602,389

Other Income
Miscellaneous Income 98 98
Services -268,469 -1,329 -269,798
C6. Other Income -268,370 -1,329 -269,699
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 197,238,906 0 0 2,076,750 199,315,656

Supplies
Shelter - Relief 7,620,000 4,757,580 4,757,580 2,862,420
Shelter - Transitional 6,000,000 1,078 1,078 5,998,922
Construction - Housing 20,000,000 216 216 19,999,784
Construction - Facilities/Infrastruc 5,000,000 5,000,000
Construction Materials 16,000,000 183,830 619 184,449 15,815,551
Clothing & textiles 4,260,000 2,312,967 38 2,313,005 1,946,995
Water & Sanitation 15,255,059 179,762 179,762 15,075,297
Medical & First Aid 7,695,514 402,560 230 402,790 7,292,724
Utensils & Tools 4,960,000 1,325,621 1,325,621 3,634,379
Other Supplies & Services 36,508,000 1,611,974 4,700 1,616,674 34,891,326
Total Supplies 123,298,573 10,775,587 5,587 10,781,174 112,517,399

Land, vehicles & equipment
Land & Buildings 12,400,000 12,400,000
Vehicles 662,300 365,383 365,383 296,917
Computers & Telecom 587,825 151,693 93,449 245,142 342,683
Office/Household Furniture & Equipm. 124,600 32,786 831 33,616 90,984
Total Land, vehicles & equipment 13,774,725 549,861 94,280 644,141 13,130,584

Transport & Storage
Storage 1,708,400 189,980 189,980 1,518,420
Distribution & Monitoring 9,250,000 3,815,016 409,030 4,224,046 5,025,954
Transport & Vehicle Costs 4,066,300 777,714 16,981 794,695 3,271,605
Total Transport & Storage 15,024,700 4,782,711 426,011 5,208,722 9,815,978

Personnel
International Staff 13,458,834 163,461 239,722 403,183 13,055,651
Regionally Deployed Staff 621,000 67,125 1,597 68,722 552,278
National Staff 1,423,780 126,691 10,330 61,352 198,374 1,225,406
National Society Staff 3,625,062 141,837 91,239 14,613 247,688 3,377,374
Consultants 4,060,850 78,007 89,507 167,514 3,893,336
Total Personnel 23,189,526 577,121 101,569 406,791 1,085,481 22,104,045

Workshops & Training
Workshops & Training 3,179,950 4,019 2,508 6,528 3,173,422
Total Workshops & Training 3,179,950 4,019 2,508 6,528 3,173,422

General Expenditure
Travel 1,215,841 227,992 111,982 339,974 875,867
Information & Public Relation 930,000 105,247 84,651 189,898 740,102
Office Costs 728,035 95,665 103 60,697 156,465 571,570
Communications 612,500 34,206 18,909 53,114 559,386
Professional Fees 251,000 13,623 15,134 28,758 222,242
Financial Charges 315,000 -4,546 -7,934 -12,481 327,481
Other General Expenses 51,000 2,984 1,139 4,123 46,877
Total General Expenditure 4,103,376 475,171 103 284,577 759,851 3,343,525

Contributions & Transfers
Cash Transfers Others 1,080,000 40,000 40,000 1,040,000
Total Contributions & Transfers 1,080,000 40,000 40,000 1,040,000

Programme Support
Program Support 12,758,360 934,280 7 6,677 85,194 1,026,157 11,732,203
Total Programme Support 12,758,360 934,280 7 6,677 85,194 1,026,157 11,732,203

Services
Services & Recoveries 2,906,446 45,000 15,502 60,502 2,845,944
Shared Services 699 699 -699
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Selected Parameters
Reporting Timeframe 2010/1-2010/03
Budget Timeframe 2010/1-2012/12
Appeal MDRHT008
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRHT008 - Haiti - Earthquake

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 197,238,906 0 0 2,076,750 199,315,656

Total Services 2,906,446 45,000 16,201 61,201 2,845,245

Operational Provisions
Operational Provisions 659,955 1,147 25,724 686,825 -686,825
Total Operational Provisions 659,955 1,147 25,724 686,825 -686,825

TOTAL EXPENDITURE (D) 199,315,656 18,803,706 109 109,393 1,386,873 20,300,080 179,015,576

VARIANCE (C - D) 178,435,200 -109 -109,393 689,877 179,015,576
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